
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNP079 Pay Period:  11/1/2016Contract: Estimate Number: 0017 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Rogers Group, Inc.Contractor:

Contractor's
Address:

PO Box 25250
Nashville,  TN   37202

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/16/2015

05/19/2015

%

$176,045.75

1547.0

605.0

605.0

39.11

%Percent Complete($):

%Percent Behind:

ROBERTSON, SUMNER

0.30

Date Notice to Proceed: 04/06/2015

06/30/2019

$46,314,535.97

$45,956,687.63

$18,635,470.75 $1,201,483.99$17,433,986.76

$0.00

$-66,542.49Test Report Payment Adjustments:

$18,568,928.26 $17,386,087.72 1,182,840.54

$18,459,425.00 $1,201,483.99$17,257,941.01

$176,045.75 $0.00

$-47,899.04 $-18,643.45

$0.00 $0.00

The construction of a new interchange on I-65 at S.R. 109

38.81

20161130

Project(s): 74003-3164-44, 74003-3168-44, 74096-3201-14, 83001-3143-44, 83008-3229-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HPP/NH-I-65-3(113)72.31 409739685,052.6474003-3164-44 99The construction of a new interchange on I-65 at S.R. 109 an
STP/HPP/NH-I-65-3(113)3.71 97850.0074003-3168-44 85I-65 to KY
STP/HPP/NH-I-65-3(113)5.56 12973730,071.7074096-3201-14 25SR-41 widening
STP/HPP/NH-I-65-3(113)14.20 319770467,716.2083001-3143-44 39SR-109 extension
STP/HPP/NH-I-65-3(113)4.21 5197680.0083008-3229-14 17SR-41 widening

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74003-3164-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,000.00

0.000

0.600

$0.00

$34,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

74003-3168-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,000.00

0.000

0.600

$0.00

$34,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

74096-3201-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,000.00

0.000

0.600

$0.00

$34,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

83001-3143-44 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,000.00

0.000

0.600

$0.00

$34,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

83008-3229-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,000.00

0.000

0.600

$0.00

$34,200.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74003-3164-44 0100 9105 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

74003-3168-44 0100 9106 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

74096-3201-14 0100 9107 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83001-3143-44 0100 9108 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83008-3229-14 0100 9109 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 -2.00-2.00 0.000.0074003-3164-44 0100 9095 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-2.000

$0.00

$-2,000.00

108-08.04 LIQUIDATED DAMAGES

74003-3168-44 0100 9096 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

74096-3201-14 0100 9097 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

83001-3143-44 0100 9098 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

83008-3229-14 0100 9099 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 -2.00-2.00 0.000.0074003-3164-44 0100 9100 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-2.000

$0.00

$-2,000.00

108-08.08 LIQUIDATED DAMAGES

74003-3168-44 0100 9101 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES

74096-3201-14 0100 9102 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES

83001-3143-44 0100 9103 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES

83008-3229-14 0100 9104 30MN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.08 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0074003-3164-44 0100 9066 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90660100

-116,928.60-116,928.600

-11,570.64-11,570.640

74003-3164-44 0300 9067 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

74003-3164-44 0500 9068 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

74003-3164-44 1100 9069 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90691100

-8,975.36-8,975.360

-7,354.53-7,354.530

74003-3168-44 0100 9070 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

74003-3168-44 1100 9071 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74096-3201-14 0100 9072 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

74096-3201-14 1100 9073 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

83001-3143-44 0100 9074 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90740100

-8,625.00-8,625.000

0.000.000

83001-3143-44 1100 9075 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90751100

-511.83-511.830

0.000.000

83008-3229-14 0100 9076 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

83008-3229-14 1100 9077 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90771100

-3,796.53-3,796.530

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74003-3164-44 0100 9078 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74003-3164-44 0300 9079 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74003-3164-44 0500 9080 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74003-3164-44 1100 9081 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90811100

-10,849.69-10,849.690

-5,349.47-5,349.470

74003-3168-44 0100 9082 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74003-3168-44 1100 9083 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

74096-3201-14 0100 9084 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74096-3201-14 1100 9085 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83001-3143-44 0100 9086 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83001-3143-44 1100 9087 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90871100

-1,868.79-1,868.790

0.000.000

83008-3229-14 0100 9088 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

83008-3229-14 1100 9089 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90891100

-17,093.84-17,093.840

0.000.000

74003-3164-44 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,480.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0074003-3164-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $47,000.00

0.000

1.000

$0.00

$47,000.00

201-01 CLEARING AND GRUBBING

74003-3168-44 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $47,000.00

0.000

0.000

$0.00

$0.00

201-01 CLEARING AND GRUBBING

74096-3201-14 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $47,000.00

0.000

1.000

$0.00

$47,000.00

201-01 CLEARING AND GRUBBING

83001-3143-44 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $47,000.00

0.000

1.000

$0.00

$47,000.00

201-01 CLEARING AND GRUBBING

83008-3229-14 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $47,000.00

0.000

1.000

$0.00

$47,000.00

201-01 CLEARING AND GRUBBING

74003-3164-44 0100 9635 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17,731.73

0.000

0.700

$0.00

$12,412.21

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS
(DESCRIPTION)/CBS BILLBOARD
SIGNS TRACTS 28, 32 AND 43

83001-3143-44 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $16.00

0.000

0.000

$0.00

$0.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(24" CMP, STA. 90+83.05 SR-109
TIE)

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74096-3201-14 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(30" RCP, STA. 1131+35.23 SR-41
LT)

83008-3229-14 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

59.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.02 REMOVAL OF PIPE (SIZE ,STA.)/
(30" RCP, STA. 1131+35.23 SR-41
LT)

74003-3164-44 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $15.00

0.000

32.000

$0.00

$480.00

202-02.04 REMOVAL OF PIPE (SIZE ,STA.)/
(18" RCP, STA. 81+03.15 FRED
WHITE)

74003-3164-44 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $16.00

0.000

0.000

$0.00

$0.00

202-02.05 REMOVAL OF PIPE (SIZE ,STA.)/
(30"X19" HOCP, STA. 82+24.68
FRED WHITE)

74003-3164-44 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $20.00

0.000

133.000

$0.00

$2,660.00

202-02.06 REMOVAL OF PIPE (SIZE ,STA.)/
(48" CMP, STA. 35+07.34 S. OLD
DETOUR)

74003-3164-44 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

360.000 $24.00

0.000

0.000

$0.00

$0.00

202-02.07 REMOVAL OF PIPE (SIZE ,STA.)/
(48" RCP, STA. 1865+99.18 I-65)

74003-3164-44 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $24.00

82.000

82.000

$1,968.00

$1,968.00

202-02.08 REMOVAL OF PIPE (SIZE ,STA.)/
(48" RCP, STA. 499+64.34 RAMP I)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74003-3164-44 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $16.00

0.000

0.000

$0.00

$0.00

202-02.09 REMOVAL OF PIPE (SIZE ,STA.)/
(24" PLASTIC, 35+04.41 S. OLD
DETOUR)

74003-3164-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $20.00

0.000

0.000

$0.00

$0.00

202-02.10 REMOVAL OF PIPE (SIZE ,STA.)/
(30" PLASTIC, 35+06.79 S. OLD
DETOUR)

74003-3164-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $22.00

0.000

35.000

$0.00

$770.00

202-02.11 REMOVAL OF PIPE (SIZE ,STA.)/
(42" RCP, STA. 1852+19.54 I-65)

74003-3164-44 0500 2580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(EXISTING
BRIDGE NO. 74-A149-00.46)

83001-3143-44 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,770.00

0.000

1.000

$0.00

$18,770.00

202-06.01 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 2)

74003-3164-44 0100 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,770.00

0.000

1.000

$0.00

$18,770.00

202-06.02 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 27)

74003-3164-44 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $28,150.00

0.000

1.000

$0.00

$28,150.00

202-06.03 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 29)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 1.001.00 0.000.0074003-3164-44 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,855.00

0.000

1.000

$0.00

$2,855.00

202-06.04 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 32)

74003-3168-44 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $455.00

0.000

0.000

$0.00

$0.00

202-06.05 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 52K)

83001-3143-44 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,770.00

0.000

0.000

$0.00

$0.00

202-06.06 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 12)

74003-3164-44 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $710.00

0.000

0.000

$0.00

$0.00

202-06.07 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 33)

74003-3164-44 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $445.00

0.000

0.000

$0.00

$0.00

202-06.08 REMOVAL OF BUILDINGS (TRACT
NO.)/(TRACT NO. 34)

74003-3164-44 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $3.90

0.000

0.000

$0.00

$0.00

202-08.10 REMOVAL OF CURB
(DESCRIPTION)/(RAMPS I, J, AND
K)

74003-3164-44 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $3.50

0.000

0.000

$0.00

$0.00

202-08.15 REMOVAL OF CURB AND GUTTER
(DESCRIPTION)/(RAMPS I & J)
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Line
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74003-3164-44 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

251.000 $37.00

0.000

0.000

$0.00

$0.00

202-08.28 REMOVAL OF MEDIAN BARRIER
(DESCRIPTION)/(EXISTING I-65
MEDIAN BARRIER)

74003-3168-44 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $37.00

0.000

0.000

$0.00

$0.00

202-08.28 REMOVAL OF MEDIAN BARRIER
(DESCRIPTION)/(EXISTING I-65
MEDIAN BARRIER)

74003-3164-44 0100 9636 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,600.00

0.000

0.000

$0.00

$0.00

202-13 WATER WELL ABANDONMENT
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Line
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248389.70 61,138.5061,138.50 0.000.0074003-3164-44 0100 0200 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127,631.000 $4.80

0.000

61,138.500

$0.00

$293,464.80

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

74003-3168-44 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,378.000 $4.80

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

74096-3201-14 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,277.000 $4.80

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

83001-3143-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76,950.000 $4.80

32,100.800

89,363.920

$154,083.84

$428,946.82

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

83008-3229-14 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,405.000 $4.80

0.000

0.000

$0.00

$0.00

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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74003-3164-44 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

74003-3168-44 0100 9027 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

74096-3201-14 0100 9040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

83001-3143-44 0100 9047 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

83008-3229-14 0100 9064 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

74003-3164-44 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,584.000 $35.60

0.000

62,251.940

$0.00

$2,216,169.06

203-02.02 BORROW EXCAVATION (GRADED
SOLID ROCK)
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1826081.82 499,264.75499,264.75 39,110.200.0074003-3164-44 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

831,988.000 $5.65

39,110.200

499,264.750

$220,972.63

$2,820,845.84

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

74003-3168-44 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,268.000 $5.65

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

83001-3143-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48,658.000 $5.65

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

83008-3229-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,574.000 $5.65

0.000

0.000

$0.00

$0.00

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

74003-3164-44 0100 0230 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,687.000 $3.75

0.000

2,870.000

$0.00

$10,762.50

203-04 PLACING AND SPREADING
TOPSOIL

74003-3168-44 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

846.000 $3.75

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

83001-3143-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,031.000 $3.75

1,392.000

1,392.000

$5,220.00

$5,220.00

203-04 PLACING AND SPREADING
TOPSOIL
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6603.38 2,188.192,188.19 118.130.0074003-3164-44 0100 0240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,658.000 $8.00

118.130

2,188.190

$945.04

$17,505.52

203-05 UNDERCUTTING

74003-3168-44 0100 9028 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

74096-3201-14 0100 9041 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

83001-3143-44 0100 9048 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

80.000

1,787.000

$576.00

$12,866.40

203-05 UNDERCUTTING

83008-3229-14 0100 9065 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.20

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING
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74003-3164-44 1100 3770 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,446.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

74003-3168-44 1100 0910 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

74096-3201-14 1100 1460 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

83001-3143-44 1100 2550 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

83008-3229-14 1100 1250 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

74003-3164-44 0500 2590 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

698.000 $10.00

0.000

698.000

$0.00

$6,980.00

204-02.01 DRY EXCAVATION (BRIDGES)

74003-3164-44 0500 9017 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)
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74003-3164-44 0500 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.00

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

74003-3164-44 0100 0250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,297.000 $128.74

0.000

139.000

$0.00

$17,894.86

204-08 FOUNDATION FILL MATERIAL

74003-3164-44 0300 2540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

791.000 $55.82

0.000

737.000

$0.00

$41,139.34

204-08 FOUNDATION FILL MATERIAL

83001-3143-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $128.74

0.000

111.000

$0.00

$14,290.14

204-08 FOUNDATION FILL MATERIAL

74003-3164-44 0100 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

199.000 $205.00

0.000

2.500

$0.00

$512.50

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

74003-3168-44 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $205.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

Page 20RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

60.00 120.00120.00 0.000.0074003-3164-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $29.00

0.000

120.000

$0.00

$3,480.00

209-02.06 15" TEMPORARY SLOPE DRAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02700100

-580.00-20.000

0.000.000

83001-3143-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $29.00

0.000

0.000

$0.00

$0.00

209-02.06 15" TEMPORARY SLOPE DRAIN
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634.00 318.00318.00 0.000.0074003-3164-44 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,433.000 $15.00

0.000

318.000

$0.00

$4,770.00

209-05 SEDIMENT REMOVAL

74003-3168-44 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

101.000 $15.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

74096-3201-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $15.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

83001-3143-44 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

888.000 $15.00

0.000

444.000

$0.00

$6,660.00

209-05 SEDIMENT REMOVAL

83008-3229-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $15.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL
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25876.00 4,679.004,679.00 0.000.0074003-3164-44 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,479.000 $3.24

0.000

4,679.000

$0.00

$15,159.96

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

74003-3168-44 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

298.000 $3.24

0.000

0.000

$0.00

$0.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

83001-3143-44 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,157.000 $3.24

215.000

4,342.000

$696.60

$14,068.08

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)
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59390.00 7,347.007,347.00 0.000.0074003-3164-44 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,288.000 $1.34

0.000

7,347.000

$0.00

$9,844.98

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

74003-3168-44 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,759.000 $1.34

0.000

0.000

$0.00

$0.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

74096-3201-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,730.000 $1.34

0.000

773.000

$0.00

$1,035.82

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

83001-3143-44 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,470.000 $1.34

603.000

8,752.000

$808.02

$11,727.68

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

83008-3229-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,449.000 $1.34

0.000

2,330.000

$0.00

$3,122.20

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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70.00 23.0023.00 0.000.0074003-3164-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $103.00

0.000

23.000

$0.00

$2,369.00

209-08.07 ROCK CHECK DAM PER

74003-3168-44 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $103.00

0.000

0.000

$0.00

$0.00

209-08.07 ROCK CHECK DAM PER

83001-3143-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $103.00

0.000

5.000

$0.00

$515.00

209-08.07 ROCK CHECK DAM PER
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347.00 51.0051.00 3.000.0074003-3164-44 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $309.00

3.000

51.000

$927.00

$15,759.00

209-08.08 ENHANCED ROCK CHECK DAM

74003-3168-44 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $309.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM

74096-3201-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $309.00

0.000

2.000

$0.00

$618.00

209-08.08 ENHANCED ROCK CHECK DAM

83001-3143-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $309.00

6.000

8.000

$1,854.00

$2,472.00

209-08.08 ENHANCED ROCK CHECK DAM

83008-3229-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $309.00

0.000

0.000

$0.00

$0.00

209-08.08 ENHANCED ROCK CHECK DAM
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74003-3164-44 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

243.000 $206.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

74003-3168-44 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $206.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

83001-3143-44 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $206.00

0.000

0.000

$0.00

$0.00

209-08.09 FILTER SOCK CHECK DAM

74003-3164-44 0100 0340 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,612.000 $1.70

0.000

30.000

$0.00

$51.00

209-09.01 SANDBAGS

74003-3164-44 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $360.50

1.000

6.000

$360.50

$2,163.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

83001-3143-44 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $360.50

0.000

0.000

$0.00

$0.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')
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74003-3164-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $92.70

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

74096-3201-14 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $92.70

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

83001-3143-44 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $92.70

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

83008-3229-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $92.70

0.000

0.000

$0.00

$0.00

209-09.43 CURB INLET PROTECTION (TYPE
4)

74003-3164-44 0100 0370 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

939.000 $34.90

0.000

160.000

$0.00

$5,584.00

209-10.20 TEMPORARY SEDIMENT TRAP

74003-3164-44 0100 0380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $2.32

0.000

222.000

$0.00

$515.04

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03800100

0.000.000

515.04222.000
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12.00 18.0018.00 13.000.0074003-3164-44 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $154.50

13.000

18.000

$2,008.50

$2,781.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

83001-3143-44 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $154.50

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

83008-3229-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $154.50

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

Page 29RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line
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3.00 2.002.00 0.000.0074003-3164-44 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $412.00

0.000

2.000

$0.00

$824.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

0.000.000

824.002.000

74003-3168-44 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $412.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

83001-3143-44 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $412.00

1.000

1.000

$412.00

$412.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

83008-3229-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $412.00

0.000

0.000

$0.00

$0.00

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

74003-3164-44 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $412.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

83001-3143-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $412.00

0.000

0.000

$0.00

$0.00

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)
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74096-3201-14 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $489.25

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

83001-3143-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $489.25

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

74003-3164-44 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $489.25

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

74096-3201-14 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $489.25

0.000

0.000

$0.00

$0.00

209-40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)
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74003-3164-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $396.55

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

74096-3201-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $396.55

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

83001-3143-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $396.55

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)

83008-3229-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $396.55

0.000

0.000

$0.00

$0.00

209-40.46 CATCH BASIN FILTER
ASSEMBLY(TYPE 6)
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74003-3164-44 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $360.50

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

74096-3201-14 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $360.50

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

83001-3143-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $360.50

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

83008-3229-14 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $360.50

0.000

0.000

$0.00

$0.00

209-40.47 CATCH BASIN FILTER
ASSEMBLY(TYPE 7)

74003-3164-44 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

538.000 $45.00

0.000

503.500

$0.00

$22,657.50

209-65.03 TEMPORARY DIVERSION
CHANNEL

74003-3164-44 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $65.00

0.000

200.000

$0.00

$13,000.00

209-65.04 TEMPORARY IN STREAM
DIVERSION
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13474.25 16,466.9516,466.95 3,824.420.0074003-3164-44 1100 3780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

139,574.000 $17.36

3,824.420

16,466.950

$66,391.93

$285,866.25

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

74003-3168-44 1100 0920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,414.000 $17.36

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

74096-3201-14 1100 1470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,398.000 $17.36

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83001-3143-44 1100 2560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

49,848.000 $17.36

10,977.650

11,104.860

$190,572.00

$192,780.37

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83008-3229-14 1100 1260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,866.000 $17.36

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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23517.42 6,312.416,312.41 0.000.0074003-3164-44 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,366.000 $22.80

0.000

6,312.410

$0.00

$143,922.95

303-01.01 GRANULAR BACKFILL
(ROADWAY)

74003-3164-44 0300 2550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,170.000 $22.80

0.000

7,243.600

$0.00

$165,154.08

303-01.01 GRANULAR BACKFILL
(ROADWAY)

83001-3143-44 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

984.000 $22.80

0.000

1,953.730

$0.00

$44,545.04

303-01.01 GRANULAR BACKFILL
(ROADWAY)

74003-3164-44 0500 2600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $40.00

0.000

155.500

$0.00

$6,220.00

303-01.02 GRANULAR BACKFILL (BRIDGES)
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10171.31 1,140.251,140.25 12.180.0074003-3164-44 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $45.00

12.180

1,140.250

$548.10

$51,311.25

303-10.01 MINERAL AGGREGATE (SIZE 57)

74003-3168-44 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $45.00

0.000

0.000

$0.00

$0.00

303-10.01 MINERAL AGGREGATE (SIZE 57)

74096-3201-14 0100 0130 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $45.00

0.000

44.730

$0.00

$2,012.85

303-10.01 MINERAL AGGREGATE (SIZE 57)

83001-3143-44 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $45.00

0.000

135.550

$0.00

$6,099.75

303-10.01 MINERAL AGGREGATE (SIZE 57)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02600100

-2,004.75-44.550

0.000.000

74003-3164-44 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,229.000 $28.60

0.000

0.000

$0.00

$0.00

303-10.03 MINERAL AGGREGATE (SIZE 68)
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74003-3164-44 1100 3790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,744.000 $70.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

74003-3168-44 1100 0930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $70.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

74096-3201-14 1100 1480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $70.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

83001-3143-44 1100 2570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

388.000 $70.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

83008-3229-14 1100 1270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $70.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2
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0.00 257.01257.01 257.010.0074003-3164-44 1100 3800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,597.000 $58.00

257.010

257.010

$14,906.58

$14,906.58

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

74096-3201-14 1100 1490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,361.000 $58.00

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

83001-3143-44 1100 2580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,851.000 $58.00

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

83008-3229-14 1100 1280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,518.000 $58.00

0.000

0.000

$0.00

$0.00

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A
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74003-3164-44 1100 3810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $788.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

74096-3201-14 1100 1500 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $788.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

83001-3143-44 1100 2590 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $788.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

83008-3229-14 1100 1290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $788.00

0.000

0.000

$0.00

$0.00

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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74003-3164-44 1100 3820 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,882.000 $40.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

74096-3201-14 1100 1510 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

773.000 $40.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

83001-3143-44 1100 2600 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,027.000 $40.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

83008-3229-14 1100 1300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

862.000 $40.00

0.000

0.000

$0.00

$0.00

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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0.00 354.15354.15 354.150.0074003-3164-44 1100 3830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,295.000 $64.40

354.150

354.150

$22,807.26

$22,807.26

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

74096-3201-14 1100 1520 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,013.000 $64.40

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

83001-3143-44 1100 2610 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,409.000 $64.40

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

83008-3229-14 1100 1310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,018.000 $64.40

0.000

0.000

$0.00

$0.00

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

74003-3164-44 1100 3840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,166.000 $61.50

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

74003-3168-44 1100 0940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,838.000 $61.50

0.000

0.000

$0.00

$0.00

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A
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Line
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74003-3164-44 1100 3850 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

299.000 $850.00

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

74003-3168-44 1100 0950 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $850.00

0.000

0.000

$0.00

$0.00

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS

74003-3164-44 1100 3860 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,893.000 $40.00

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

74003-3168-44 1100 0960 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,003.000 $40.00

0.000

0.000

$0.00

$0.00

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

74003-3164-44 1100 3870 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,295.000 $68.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

74003-3168-44 1100 0970 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,088.000 $68.00

0.000

0.000

$0.00

$0.00

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

Page 42RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0074003-3164-44 1100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90001100

-1,068.76-1,068.760

-1,068.76-1,068.760

74003-3168-44 1100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

74096-3201-14 1100 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

83001-3143-44 1100 9042 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

83008-3229-14 1100 9055 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT
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0.00 0.000.00 0.000.0074003-3164-44 1100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011100

341.55341.550

341.55341.550

74003-3168-44 1100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

74096-3201-14 1100 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83001-3143-44 1100 9043 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83008-3229-14 1100 9056 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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74003-3164-44 1100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

74003-3168-44 1100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

74096-3201-14 1100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83001-3143-44 1100 9044 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83008-3229-14 1100 9057 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

74003-3164-44 1100 3880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,021.000 $13.00

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE
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74003-3164-44 1100 3890 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

301.000 $720.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

74003-3168-44 1100 0980 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $720.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

74096-3201-14 1100 1530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $720.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

83001-3143-44 1100 2620 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $720.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

83008-3229-14 1100 1320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $720.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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74003-3164-44 1100 3900 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,025.000 $28.59

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

74003-3168-44 1100 0990 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $28.59

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

74096-3201-14 1100 1540 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $28.59

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

83001-3143-44 1100 2630 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $28.59

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

83008-3229-14 1100 1330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $28.59

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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10.80 7.697.69 0.000.0074003-3164-44 1100 3910 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

141.000 $624.10

0.000

7.690

$0.00

$4,799.33

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

74003-3168-44 1100 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $624.10

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

74096-3201-14 1100 1550 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $624.10

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83001-3143-44 1100 2640 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $624.10

0.000

0.551

$0.00

$343.88

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83008-3229-14 1100 1340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $624.10

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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74003-3164-44 1100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

74003-3168-44 1100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

74096-3201-14 1100 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83001-3143-44 1100 9045 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83008-3229-14 1100 9058 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION
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74003-3164-44 1100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

74003-3168-44 1100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

74096-3201-14 1100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83001-3143-44 1100 9046 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83008-3229-14 1100 9059 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION
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0.00 94.0094.00 0.000.0074003-3164-44 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

22,960.000 $1.50

0.000

94.000

$0.00

$141.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

74003-3168-44 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,856.000 $1.50

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

74096-3201-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,428.000 $1.50

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

83001-3143-44 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $1.50

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

83008-3229-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,428.000 $1.50

0.000

0.000

$0.00

$0.00

407-20.05 SAW CUTTING ASPHALT
PAVEMENT
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74003-3164-44 1100 3920 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,157.000 $83.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

74003-3168-44 1100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $83.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

83001-3143-44 1100 2650 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

982.000 $83.00

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

74003-3164-44 1100 3930 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,014.000 $94.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

74096-3201-14 1100 1560 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $94.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

83001-3143-44 1100 2660 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

243.000 $94.00

0.000

150.710

$0.00

$14,166.74

411-01.10 ACS MIX(PG64-22) GRADING D

83008-3229-14 1100 1350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $94.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D
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0.00 385.16385.16 0.000.0074003-3164-44 1100 3940 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,518.000 $82.00

0.000

385.160

$0.00

$31,583.12

411-02.10 ACS MIX(PG70-22) GRADING D

74096-3201-14 1100 1570 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

594.000 $82.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

83001-3143-44 1100 2670 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,585.000 $82.00

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

83008-3229-14 1100 1360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

597.000 $82.00

0.000

1,259.020

$0.00

$103,239.64

411-02.10 ACS MIX(PG70-22) GRADING D

74003-3164-44 1100 3950 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

363.000 $850.00

0.000

0.000

$0.00

$0.00

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX

74003-3168-44 1100 1020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $850.00

0.000

0.000

$0.00

$0.00

411-03.15 ASP CEM(PG76-22)FOR OGFC MIX
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74003-3164-44 1100 3960 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,682.000 $46.30

0.000

0.000

$0.00

$0.00

411-03.16 AGGREGATE FOR OGFC MIX

74003-3168-44 1100 1030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,015.000 $46.30

0.000

0.000

$0.00

$0.00

411-03.16 AGGREGATE FOR OGFC MIX
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0.00 0.000.00 0.000.0074003-3164-44 1100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90131100

-345.00-345.000

0.000.000

74003-3168-44 1100 9029 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

74096-3201-14 1100 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

83001-3143-44 1100 9049 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90491100

-55.28-55.280

0.000.000

83008-3229-14 1100 9060 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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74003-3164-44 1100 9090 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

74003-3168-44 1100 9091 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

74096-3201-14 1100 9092 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

83001-3143-44 1100 9093 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)

83008-3229-14 1100 9094 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.32 RIDEABILITY (SP411B)
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74003-3164-44 1100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

74003-3168-44 1100 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

74096-3201-14 1100 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83001-3143-44 1100 9050 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83008-3229-14 1100 9061 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION
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0.00 0.000.00 0.000.0074003-3164-44 1100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90091100

201.00201.000

0.000.000

74003-3168-44 1100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

74096-3201-14 1100 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83001-3143-44 1100 9051 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90511100

143.55143.550

0.000.000

83008-3229-14 1100 9062 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90621100

1,189.201,189.200

0.000.000
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74003-3164-44 1100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

74003-3168-44 1100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

74096-3201-14 1100 9039 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83001-3143-44 1100 9052 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83008-3229-14 1100 9063 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

74003-3164-44 0100 0510 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $296.16

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

74003-3168-44 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $296.16

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)
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74003-3164-44 0100 0520 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $337.21

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

83001-3143-44 0100 0280 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $337.21

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

83001-3143-44 0100 0290 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $501.37

0.000

0.000

$0.00

$0.00

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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0.00 502.99502.99 0.000.0074003-3164-44 0100 0530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,176.000 $20.00

0.000

502.990

$0.00

$10,059.80

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74003-3164-44 1100 3970 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,177.000 $20.00

0.000

231.660

$0.00

$4,633.20

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74003-3168-44 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74003-3168-44 1100 1040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74096-3201-14 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

281.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74096-3201-14 1100 1580 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83001-3143-44 0100 0300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83001-3143-44 1100 2680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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83008-3229-14 0100 0150 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $20.00

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83008-3229-14 1100 1370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $20.00

0.000

171.250

$0.00

$3,425.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

74003-3164-44 1100 3980 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,895.000 $60.65

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

74003-3164-44 0100 0540 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,285.000 $510.00

85.300

327.140

$43,503.00

$166,841.40

604-01.01 CLASS A CONCRETE (ROADWAY)

83001-3143-44 0100 0310 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

314.000 $510.00

0.000

343.540

$0.00

$175,205.40

604-01.01 CLASS A CONCRETE (ROADWAY)
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102068.80 66,687.3066,687.30 16,314.700.0074003-3164-44 0100 0550 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

268,818.000 $0.85

16,314.700

66,687.300

$13,867.50

$56,684.21

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05500100

-0.010.000

10,741.9612,637.600

83001-3143-44 0100 0320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

61,453.000 $0.85

0.000

63,233.500

$0.00

$53,748.48

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

-1,551.68-1,825.500

0.000.000

74003-3164-44 0300 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $353.80

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

74003-3164-44 0300 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $267.66

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

74003-3164-44 0500 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $138.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

74003-3164-44 0300 2560 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,751.000 $307.65

0.000

3,780.340

$0.00

$1,163,021.60

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)
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3413622.40 523,568.20523,568.20 0.000.0074003-3164-44 0300 2570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

514,205.000 $0.85

0.000

523,568.200

$0.00

$445,032.97

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

74003-3164-44 0500 2610 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375,186.000 $1.00

183,286.500

191,899.500

$183,286.50

$191,899.50

604-02.03 EPOXY COATED REINFORCING
STEEL

74003-3164-44 0500 2620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

757.000 $345.00

0.000

689.640

$0.00

$237,925.80

604-03.01 CLASS A CONCRETE (BRIDGES)

74003-3164-44 0500 2630 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

127,907.000 $0.80

0.000

128,124.000

$0.00

$102,499.20

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

74003-3164-44 0500 2640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

538.000 $187.00

0.000

0.000

$0.00

$0.00

604-03.04 PAVEMENT @ BRIDGE ENDS

74003-3164-44 0500 2650 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,298.000 $350.00

0.000

0.000

$0.00

$0.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

74003-3164-44 0500 2660 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,059.000 $6.49

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)
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74003-3164-44 0500 2670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,306.000 $4.00

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

74003-3164-44 0500 2680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,506.000 $88.39

0.000

3,317.850

$0.00

$293,264.76

604-07.01 RETAINING WALL (DESCRIPTION)/
(WALL NO. 1)

74003-3164-44 0500 2690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,399.000 $99.07

0.000

1,773.000

$0.00

$175,651.11

604-07.02 RETAINING WALL (DESCRIPTION)/
(WALL NO. 2)

74003-3164-44 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

74003-3164-44 0500 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,969.000 $31.89

0.000

2,378.200

$0.00

$75,840.80

606-02.03 STEEL PILES (10 INCH)

74003-3164-44 0500 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $86.57

0.000

47.000

$0.00

$4,068.79

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

74003-3164-44 0500 2720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,480.000 $39.43

0.000

5,451.800

$0.00

$214,964.47

606-03.03 STEEL PILES (12 INCH)

74003-3164-44 0500 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $89.37

0.000

160.000

$0.00

$14,299.20

606-03.06 PILE TIPS (STEEL PILES, 12 INCH)

Page 65RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74003-3164-44 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,296.95

0.000

0.000

$0.00

$0.00

606-24.13 TEMPORARY SHEET PILES

74003-3164-44 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,095.000 $39.00

316.000

1,023.000

$12,324.00

$39,897.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05700100

-8,346.00-214.000

-8,346.00-214.000

74003-3168-44 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

497.000 $39.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

74096-3201-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,738.000 $39.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

83001-3143-44 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

671.000 $39.00

241.000

568.000

$9,399.00

$22,152.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03300100

-9,711.00-249.000

-9,399.00-241.000

83008-3229-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,694.000 $39.00

0.000

0.000

$0.00

$0.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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74003-3164-44 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $71.00

0.000

0.000

$0.00

$0.00

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

74003-3164-44 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

588.000 $710.00

0.000

0.000

$0.00

$0.00

607-03.05 18" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

74003-3164-44 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

414.000 $46.00

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

74096-3201-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

158.000 $46.00

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

83001-3143-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $46.00

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

83008-3229-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $46.00

0.000

0.000

$0.00

$0.00

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

74096-3201-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $1,055.00

0.000

0.000

$0.00

$0.00

607-05.05 24" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE
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74096-3201-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $72.00

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

83001-3143-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $72.00

15.000

170.000

$1,080.00

$12,240.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

74003-3164-44 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

405.000 $77.00

0.000

405.000

$0.00

$31,185.00

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

74003-3164-44 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $94.00

0.000

300.000

$0.00

$28,200.00

607-06.04 30" CONCRETE PIPE CULVERT
(CLASS V)

74003-3164-44 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $1,065.00

0.000

56.000

$0.00

$59,640.00

607-06.05 30" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

-12,780.00-12.000

0.000.000

83001-3143-44 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $1,065.00

0.000

56.000

$0.00

$59,640.00

607-06.05 30" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE
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0.00 32.0032.00 0.000.0074003-3164-44 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

914.000 $95.00

0.000

32.000

$0.00

$3,040.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

83001-3143-44 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $95.00

0.000

103.000

$0.00

$9,785.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

74003-3164-44 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

178.000 $110.00

0.000

178.000

$0.00

$19,580.00

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

74003-3164-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

179.000 $1,075.00

0.000

33.000

$0.00

$35,475.00

607-07.05 36" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06600100

-6,092.8933.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06600100

57,605.460.000

0.000.000

83001-3143-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $1,075.00

0.000

33.000

$0.00

$35,475.00

607-07.05 36" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

74003-3164-44 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $165.00

0.000

102.000

$0.00

$16,830.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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0.00 208.00208.00 0.000.0074003-3164-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $1,910.00

0.000

208.000

$0.00

$397,280.00

607-09.05 48" CONCRETE PIPE
CULVERT(CLASS
IV)JACKED-IN-PLACE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT06800100

-78,397.92208.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT06800100

78,397.920.000

0.000.000

74003-3164-44 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

76.000 $47.20

0.000

0.000

$0.00

$0.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

74096-3201-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $47.20

0.000

0.000

$0.00

$0.00

607-16.01 23"X 14" HORIZONTAL OVAL
CONCRETE PIPE CULVERT

83001-3143-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $86.00

0.000

46.000

$0.00

$3,956.00

607-16.04 38"X 24" HORIZONTAL OVAL
CONCRETE PIPE CULVERT
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74003-3164-44 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

224.000 $35.80

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

74096-3201-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $35.80

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

83001-3143-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $35.80

32.000

32.000

$1,145.60

$1,145.60

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04000100

-1,145.60-32.000

-1,145.60-32.000

83008-3229-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $35.80

0.000

0.000

$0.00

$0.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

83001-3143-44 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $46.40

84.000

84.000

$3,897.60

$3,897.60

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04100100

-3,897.60-84.000

-3,897.60-84.000

83001-3143-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $71.20

0.000

0.000

$0.00

$0.00

607-39.04 30" PIPE CULVERT (SIDE DRAIN)
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83001-3143-44 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $97.00

0.000

0.000

$0.00

$0.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

74003-3164-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

370.000 $15.39

60.000

60.000

$923.40

$923.40

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)

74003-3164-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,270.00

0.000

1.000

$0.00

$6,270.00

611-01.02 MANHOLES, > 4' - 8' DEPTH

74003-3164-44 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,950.00

0.000

1.000

$0.00

$1,950.00

611-02.10 JUNCTION BOX, TYPE 1

74003-3168-44 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,950.00

0.000

0.000

$0.00

$0.00

611-02.10 JUNCTION BOX, TYPE 1

74003-3164-44 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

420.000 $350.00

0.000

0.000

$0.00

$0.00

611-05.01 TRENCH DRAINS

83001-3143-44 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $350.00

0.000

105.000

$0.00

$36,750.00

611-05.01 TRENCH DRAINS
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56.88 25.8625.86 3.890.0074003-3164-44 0100 0750 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

62.000 $595.00

3.890

25.860

$2,314.55

$15,386.70

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

74096-3201-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $595.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

83001-3143-44 0100 0450 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $595.00

0.000

10.470

$0.00

$6,229.65

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

83008-3229-14 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $595.00

0.000

0.000

$0.00

$0.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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1393.00 598.00598.00 73.000.0074003-3164-44 0100 0760 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,837.000 $1.50

73.000

598.000

$109.50

$897.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100

-382.50-255.000

-109.50-73.000

74096-3201-14 0100 0230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $1.50

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

83001-3143-44 0100 0460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

377.000 $1.50

0.000

377.000

$0.00

$565.50

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100

-565.50-377.000

0.000.000

83008-3229-14 0100 0200 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $1.50

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

74003-3164-44 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,950.00

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)

83001-3143-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,950.00

0.000

0.000

$0.00

$0.00

611-07.31 18IN ENDWALL (SIDE DRAIN)
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74003-3164-44 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,595.00

0.000

0.000

$0.00

$0.00

611-07.32 24IN ENDWALL (SIDE DRAIN)

74003-3164-44 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $650.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

74003-3168-44 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $650.00

0.000

0.000

$0.00

$0.00

611-07.54 18IN ENDWALL (CROSS DRAIN)
3:1

74003-3164-44 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $810.00

0.000

0.000

$0.00

$0.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

74003-3168-44 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $810.00

0.000

0.000

$0.00

$0.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1

83001-3143-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $810.00

0.000

1.000

$0.00

$810.00

611-07.55 18IN ENDWALL (CROSS DRAIN)
4:1
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74003-3164-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,030.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

74003-3168-44 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,030.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

83001-3143-44 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,030.00

0.000

0.000

$0.00

$0.00

611-07.56 18IN ENDWALL (CROSS DRAIN)
6:1

74003-3164-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,190.00

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

83001-3143-44 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,190.00

0.000

0.000

$0.00

$0.00

611-07.58 24IN ENDWALL (CROSS DRAIN)
4:1

74003-3164-44 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,625.00

0.000

0.000

$0.00

$0.00

611-07.59 24IN ENDWALL (CROSS DRAIN)
6:1

74096-3201-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,785.00

0.000

0.000

$0.00

$0.00

611-07.60 30IN ENDWALL (CROSS DRAIN)
3:1

Page 76RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

74003-3164-44 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,110.00

0.000

0.000

$0.00

$0.00

611-07.61 30IN ENDWALL (CROSS DRAIN)
4:1

74003-3164-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,030.00

0.000

0.000

$0.00

$0.00

611-07.62 30IN ENDWALL (CROSS DRAIN)
6:1

74003-3164-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,165.00

0.000

2.000

$0.00

$4,330.00

611-07.63 36IN ENDWALL (CROSS DRAIN)
3:1

83001-3143-44 0100 0510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,705.00

0.000

3.000

$0.00

$8,115.00

611-07.64 36IN ENDWALL (CROSS DRAIN)
4:1

74003-3164-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,785.00

0.000

0.000

$0.00

$0.00

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1

83001-3143-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,785.00

0.000

1.000

$0.00

$3,785.00

611-07.65 36IN ENDWALL (CROSS DRAIN)
6:1

74003-3164-44 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,865.00

0.000

0.000

$0.00

$0.00

611-07.68 42IN ENDWALL (CROSS DRAIN)
6:1
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0.00 1.001.00 0.000.0074003-3164-44 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.00

0.000

1.000

$0.00

$6,000.00

611-07.71 48IN ENDWALL (CROSS DRAIN)
6:1

83001-3143-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,540.00

0.000

0.000

$0.00

$0.00

611-07.73 18IN ENDWALL (MEDIAN DRAIN)

74003-3164-44 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,625.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

74096-3201-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,625.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

83008-3229-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,625.00

0.000

0.000

$0.00

$0.00

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

74096-3201-14 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,840.00

0.000

0.000

$0.00

$0.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

83008-3229-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,840.00

0.000

0.000

$0.00

$0.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH
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83008-3229-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,975.00

0.000

0.000

$0.00

$0.00

611-14.01 CATCH BASINS, TYPE 14, 0' - 4'
DEPTH

74096-3201-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,515.00

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

83008-3229-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,515.00

0.000

0.000

$0.00

$0.00

611-14.02 CATCH BASINS, TYPE 14, > 4' - 8'
DEPTH

74003-3164-44 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,650.00

1.000

1.000

$4,650.00

$4,650.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

83001-3143-44 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,650.00

0.000

1.000

$0.00

$4,650.00

611-14.03 CATCH BASINS, TYPE 14, > 8' - 12
DEPTH

74003-3164-44 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $1,675.00

5.000

13.000

$8,375.00

$21,775.00

611-25.01 CATCH BASINS, TYPE 25, 0' - 4'
DEPTH

74003-3164-44 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,165.00

0.000

2.000

$0.00

$4,330.00

611-25.02 CATCH BASINS, TYPE 25, > 4' - 8'
DEPTH
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74003-3164-44 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,785.00

0.000

0.000

$0.00

$0.00

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH

74003-3164-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,570.00

1.000

1.000

$3,570.00

$3,570.00

611-26.02 CATCH BASINS, TYPE 26, > 4' - 8'
DEPTH

74003-3164-44 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $5,140.00

0.000

0.000

$0.00

$0.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

74003-3168-44 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,140.00

0.000

0.000

$0.00

$0.00

611-31.02 CATCH BASINS, TYPE 31, > 4' - 8'
DEPTH

74003-3164-44 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,275.00

0.000

0.000

$0.00

$0.00

611-31.03 CATCH BASINS, TYPE 31, > 8' - 12
DEPTH

74003-3168-44 0100 0260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,030.00

0.000

0.000

$0.00

$0.00

611-31.04 CATCH BASINS, TYPE 31, > 12' -
16' DEPTH
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74003-3164-44 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,165.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

83001-3143-44 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,165.00

0.000

1.000

$0.00

$2,165.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

74003-3164-44 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,540.00

0.000

0.000

$0.00

$0.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

83001-3143-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,540.00

0.000

1.000

$0.00

$2,540.00

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

74003-3164-44 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,245.00

0.000

1.000

$0.00

$11,245.00

611-38.06 CATCH BASINS, TYPE 38, > 20' -
24' DEPTH

74003-3164-44 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,350.00

0.000

0.000

$0.00

$0.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

83001-3143-44 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,350.00

0.000

1.000

$0.00

$3,350.00

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH
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83001-3143-44 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,895.00

0.000

0.000

$0.00

$0.00

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

74003-3164-44 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,950.00

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

74003-3168-44 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,950.00

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

83001-3143-44 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,950.00

0.000

0.000

$0.00

$0.00

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

74003-3164-44 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,595.00

0.000

0.000

$0.00

$0.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

83001-3143-44 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,595.00

0.000

2.000

$0.00

$5,190.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

74003-3164-44 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,245.00

0.000

0.000

$0.00

$0.00

611-42.03 CATCH BASINS, TYPE 42, > 8' - 12
DEPTH
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74003-3164-44 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,600.00

0.000

0.000

$0.00

$0.00

611-46.02 CATCH BASINS, TYPE 46, > 4' - 8'
DEPTH

74003-3164-44 0500 2740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,699.000 $200.00

0.000

3,699.000

$0.00

$739,800.00

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27400500

-554,850.003,699.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27400500

554,862.000.000

0.000.000

74003-3164-44 0500 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

766.000 $60.10

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

74003-3164-44 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $27.75

0.000

0.000

$0.00

$0.00

621-03.02 18" TEMPORARY DRAINAGE PIPE
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74003-3164-44 0100 1070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

421.000 $2.97

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

74096-3201-14 0100 0280 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,695.000 $2.97

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

83008-3229-14 0100 0250 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,310.000 $2.97

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

74096-3201-14 0100 0290 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,849.000 $4.07

0.000

0.000

$0.00

$0.00

701-01.02 CONCRETE SIDEWALK (6 ")

83008-3229-14 0100 0260 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,349.000 $4.07

0.000

0.000

$0.00

$0.00

701-01.02 CONCRETE SIDEWALK (6 ")

74003-3164-44 0100 1080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

613.000 $5.12

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

74096-3201-14 0100 0300 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,449.000 $5.12

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY
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74003-3164-44 0100 1090 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $12.67

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

74096-3201-14 0100 0310 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

152.000 $12.67

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

83001-3143-44 0100 0610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $12.67

0.000

0.000

$0.00

$0.00

701-02.03 CONCRETE CURB RAMP

83001-3143-44 0100 0620 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $221.56

0.000

0.000

$0.00

$0.00

701-03 CONCRETE MEDIAN PAVEMENT

74003-3164-44 0100 1100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

386.000 $228.17

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

83001-3143-44 0100 0630 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $228.17

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB
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74003-3164-44 0100 1110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $175.52

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

74096-3201-14 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $175.52

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

83001-3143-44 0100 0640 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $175.52

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

83008-3229-14 0100 0270 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $175.52

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

74003-3164-44 0100 1120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $339.45

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

83001-3143-44 0100 0650 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $339.45

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

74003-3164-44 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $70.38

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS
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74003-3164-44 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $87.98

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

74003-3164-44 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,868.000 $15.81

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

83001-3143-44 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

763.000 $15.81

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

74003-3164-44 0100 9014 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.72

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

83001-3143-44 0100 9053 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.72

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

74003-3164-44 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $612.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

83001-3143-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $612.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)
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74003-3164-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,734.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

83001-3143-44 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,734.00

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

74003-3164-44 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $586.50

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

83001-3143-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $586.50

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

74003-3164-44 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $2,040.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

83001-3143-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,040.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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9.00 5.005.00 1.000.0074003-3164-44 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $6,543.55

1.000

5.000

$6,543.55

$32,717.75

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

74096-3201-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,543.55

0.000

3.000

$0.00

$19,630.65

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

83008-3229-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,543.55

0.000

3.000

$0.00

$19,630.65

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

74003-3168-44 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,442.71

0.000

0.000

$0.00

$0.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

74003-3164-44 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,524.000 $10.46

0.000

1,541.000

$0.00

$16,118.86

707-01.11 CHAIN LINK FENCE (6 FOOT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12000100

-16,118.86-1,541.000

0.000.000

74003-3168-44 0100 0290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,507.000 $10.46

0.000

0.000

$0.00

$0.00

707-01.11 CHAIN LINK FENCE (6 FOOT)
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0.00 8.008.00 0.000.0074003-3164-44 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

53.000 $153.00

0.000

8.000

$0.00

$1,224.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT12100100

-1,224.00-8.000

0.000.000

74003-3168-44 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $153.00

0.000

0.000

$0.00

$0.00

707-01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE 6'

74003-3164-44 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $867.00

0.000

0.000

$0.00

$0.00

707-01.13 GATE - CHAIN-LINK FENCE-6
FOOT (DESCRIPTION)/
(MAINTENANCE)

83001-3143-44 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,403.000 $3.82

0.000

6,119.000

$0.00

$23,374.58

707-03.01 STOCK FENCE

83001-3143-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

47.000 $127.50

0.000

43.000

$0.00

$5,482.50

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

74003-3164-44 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $4.59

0.000

0.000

$0.00

$0.00

707-04 WATER CROSSING
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0.00 40.0040.00 0.000.0074003-3164-44 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

787.000 $1.44

0.000

40.000

$0.00

$57.60

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

83001-3143-44 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,166.000 $1.44

0.000

950.000

$0.00

$1,368.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

74003-3164-44 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $137.70

0.000

43.000

$0.00

$5,921.10

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

74003-3168-44 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $137.70

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

83001-3143-44 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $137.70

0.000

33.000

$0.00

$4,544.10

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

74003-3164-44 0100 1260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $110.00

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP
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4057.55 762.89762.89 0.000.0074003-3164-44 0100 1270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $34.20

0.000

762.890

$0.00

$26,090.84

709-05.05 MACHINED RIP-RAP (CLASS A-3)

74003-3168-44 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $34.20

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

74096-3201-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $34.20

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

83001-3143-44 0100 0750 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $34.20

0.000

109.920

$0.00

$3,759.26

709-05.05 MACHINED RIP-RAP (CLASS A-3)

83008-3229-14 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $34.20

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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525.20 159.26159.26 0.000.0074003-3164-44 0100 1280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,658.000 $34.80

0.000

159.260

$0.00

$5,542.25

709-05.06 MACHINED RIP-RAP (CLASS A-1)

74003-3168-44 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $34.80

0.000

21.760

$0.00

$757.25

709-05.06 MACHINED RIP-RAP (CLASS A-1)

74096-3201-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $34.80

0.000

0.000

$0.00

$0.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

83001-3143-44 0100 0760 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

634.000 $34.80

0.000

180.860

$0.00

$6,293.93

709-05.06 MACHINED RIP-RAP (CLASS A-1)

74003-3164-44 0100 1290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,142.000 $30.00

0.000

2,117.430

$0.00

$63,522.90

709-05.08 MACHINED RIP-RAP (CLASS B)

83001-3143-44 0100 0770 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,633.000 $30.00

65.270

1,908.260

$1,958.10

$57,247.80

709-05.08 MACHINED RIP-RAP (CLASS B)
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3943.04 683.64683.64 0.000.0074003-3164-44 0100 1300 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

585.000 $42.25

0.000

683.640

$0.00

$28,883.79

709-05.09 MACHINED RIP-RAP (CLASS C)

83001-3143-44 0100 0780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $42.25

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

74003-3164-44 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,306.000 $4.25

3,000.000

3,000.000

$12,750.00

$12,750.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

74003-3168-44 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,485.000 $4.25

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

74096-3201-14 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,817.000 $4.25

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

83001-3143-44 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,238.000 $4.25

2,341.000

2,341.000

$9,949.25

$9,949.25

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

83008-3229-14 0100 0300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,817.000 $4.25

0.000

0.000

$0.00

$0.00

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)
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0.00 304.00304.00 304.000.0074003-3164-44 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,432.000 $2.75

304.000

304.000

$836.00

$836.00

710-05 LATERAL UNDERDRAIN

74003-3168-44 0100 0350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

386.000 $2.75

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

83001-3143-44 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,652.000 $2.75

300.000

300.000

$825.00

$825.00

710-05 LATERAL UNDERDRAIN

74003-3164-44 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

74003-3164-44 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

74003-3168-44 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

83001-3143-44 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)
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74003-3164-44 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

74003-3168-44 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

83001-3143-44 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $400.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

74003-3164-44 0500 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $28.83

0.000

0.000

$0.00

$0.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

74003-3164-44 0500 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $6.29

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

74003-3164-44 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $40.00

0.000

0.000

$0.00

$0.00

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

74003-3168-44 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $40.00

0.000

0.000

$0.00

$0.00

711-05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER
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74003-3164-44 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,105.000 $44.98

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

74003-3168-44 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,072.000 $44.98

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL

74003-3164-44 0100 1380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,976.000 $69.10

0.000

0.000

$0.00

$0.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

74003-3164-44 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $187.66

0.000

0.000

$0.00

$0.00

711-05.77 FLARED S/S CONCRETE MEDIAN
BARRIER WALL

74003-3168-44 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $187.66

0.000

0.000

$0.00

$0.00

711-05.77 FLARED S/S CONCRETE MEDIAN
BARRIER WALL
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0.00 0.200.20 0.000.0074003-3164-44 0100 1400 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,655.00

0.000

0.200

$0.00

$10,531.00

712-01 TRAFFIC CONTROL

74003-3168-44 0100 0410 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,655.00

0.000

0.000

$0.00

$0.00

712-01 TRAFFIC CONTROL

74096-3201-14 0100 0370 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,655.00

0.000

0.000

$0.00

$0.00

712-01 TRAFFIC CONTROL

83001-3143-44 0100 0830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,655.00

0.000

0.100

$0.00

$5,265.50

712-01 TRAFFIC CONTROL

83008-3229-14 0100 0310 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $52,655.00

0.000

0.200

$0.00

$10,531.00

712-01 TRAFFIC CONTROL
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58380.00 11,780.0011,780.00 0.000.0074003-3164-44 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,440.000 $25.00

0.000

11,780.000

$0.00

$294,500.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

74003-3168-44 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,254.000 $25.00

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

74096-3201-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,766.000 $25.00

0.000

589.000

$0.00

$14,725.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

83001-3143-44 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

260.000 $25.00

1,280.000

1,360.000

$32,000.00

$34,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

83008-3229-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,351.000 $25.00

0.000

1,351.000

$0.00

$33,775.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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380.00 184.00184.00 6.000.0074003-3164-44 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

847.000 $43.79

6.000

184.000

$262.74

$8,057.36

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

74003-3168-44 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $43.79

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

74096-3201-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $43.79

0.000

30.000

$0.00

$1,313.70

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83001-3143-44 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $43.79

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83008-3229-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $43.79

0.000

30.000

$0.00

$1,313.70

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

74003-3164-44 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

733.000 $47.06

0.000

0.000

$0.00

$0.00

712-04.10 TEMPORARY FLEXIBLE TUBULAR
DELINEATOR

74003-3168-44 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $47.06

0.000

0.000

$0.00

$0.00

712-04.10 TEMPORARY FLEXIBLE TUBULAR
DELINEATOR
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73.00 71.0071.00 32.000.0074003-3164-44 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,522.000 $11.07

32.000

71.000

$354.24

$785.97

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

74003-3168-44 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $11.07

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

74096-3201-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $11.07

0.000

15.000

$0.00

$166.05

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

83001-3143-44 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $11.07

75.000

75.000

$830.25

$830.25

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

83008-3229-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $11.07

0.000

100.000

$0.00

$1,107.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR
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0.00 4.004.00 0.000.0074003-3164-44 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $51.34

0.000

4.000

$0.00

$205.36

712-05.01 WARNING LIGHTS (TYPE A)

74096-3201-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $51.34

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

83001-3143-44 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $51.34

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

83008-3229-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $51.34

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)
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3629.00 1,024.401,024.40 0.000.0074003-3164-44 0100 1460 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,880.000 $7.30

0.000

1,024.400

$0.00

$7,478.12

712-06 SIGNS (CONSTRUCTION)

74003-3168-44 0100 0460 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $7.30

0.000

0.000

$0.00

$0.00

712-06 SIGNS (CONSTRUCTION)

74096-3201-14 0100 0420 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $7.30

0.000

0.000

$0.00

$0.00

712-06 SIGNS (CONSTRUCTION)

83001-3143-44 0100 0880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $7.30

32.000

202.000

$233.60

$1,474.60

712-06 SIGNS (CONSTRUCTION)

83008-3229-14 0100 0360 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

109.000 $7.30

0.000

85.500

$0.00

$624.15

712-06 SIGNS (CONSTRUCTION)
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74003-3164-44 0100 1470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,926.000 $14.75

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

74096-3201-14 0100 0430 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

471.000 $14.75

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

83001-3143-44 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $14.75

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

83008-3229-14 0100 0370 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

136.000 $14.75

0.000

0.000

$0.00

$0.00

712-06.01 VERTICAL PANELS

74003-3164-44 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $755.03

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)

74003-3168-44 0100 0470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $755.03

0.000

0.000

$0.00

$0.00

712-06.16 SIGNS (CONSTRUCTION)
(REDUCED SPEED WARNING)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

48.00 96.0096.00 0.000.0074003-3164-44 0100 1490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $14.60

0.000

96.000

$0.00

$1,401.60

712-07.03 TEMPORARY BARRICADES (TYPE
III)

74096-3201-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $14.60

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

83001-3143-44 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $14.60

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

83008-3229-14 0100 0380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $14.60

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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0.00 2.002.00 0.000.0074003-3164-44 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,208.04

0.000

2.000

$0.00

$2,416.08

712-08.03 ARROW BOARD (TYPE C)

74003-3168-44 0100 0480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,208.04

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

74096-3201-14 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,208.04

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

83008-3229-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,208.04

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

74003-3164-44 0100 1510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,310.000 $2.50

0.000

1,917.000

$0.00

$4,792.50

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

74096-3201-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,119.000 $2.50

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

83008-3229-14 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,415.000 $2.50

0.000

0.000

$0.00

$0.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE
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74003-3164-44 0100 1520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

139,297.000 $3.50

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

74003-3168-44 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,057.000 $3.50

0.000

0.000

$0.00

$0.00

712-09.02 REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

74003-3164-44 0100 1530 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $530.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

74003-3168-44 0100 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $530.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

74096-3201-14 0100 0470 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

83001-3143-44 0100 0910 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

83008-3229-14 0100 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $530.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)
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74003-3164-44 0100 1540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,648.000 $2.80

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

74003-3168-44 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,066.000 $2.80

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

74096-3201-14 0100 0480 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.80

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

83001-3143-44 0100 0920 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.80

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

83008-3229-14 0100 0420 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $2.80

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

74003-3164-44 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $172.50

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST

74003-3168-44 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $172.50

0.000

0.000

$0.00

$0.00

713-02.04 DELINEATOR (MILE MARKER) &
STEEL POST
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74003-3164-44 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $32.21

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

74003-3168-44 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $32.21

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

83001-3143-44 0100 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $32.21

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

74003-3164-44 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

77.000 $32.21

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

74003-3164-44 0100 1580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

482.000 $4.50

0.000

0.000

$0.00

$0.00

713-05 STEEL HOLLOW SQUARE POST
(BREAKAWAY) SIGN SUPPORTS
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74003-3164-44 0100 1590 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,441.000 $3.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

74003-3168-44 0100 0540 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,185.000 $3.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

74096-3201-14 0100 0490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

553.000 $3.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

83001-3143-44 0100 0940 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $3.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

83008-3229-14 0100 0430 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

165.000 $3.85

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

74003-3164-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,185.00

0.000

0.000

$0.00

$0.00

713-09.01 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
97'-0")

74003-3164-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $105,745.00

0.000

0.000

$0.00

$0.00

713-09.02 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/
(SPAN1=110'-0" SPAN2=109'-0")
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74003-3164-44 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,460.00

0.000

0.000

$0.00

$0.00

713-09.03 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
56'-0")

74003-3164-44 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,460.00

0.000

0.000

$0.00

$0.00

713-09.04 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
55'-0")

74003-3164-44 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,225.00

0.000

0.000

$0.00

$0.00

713-09.05 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
102'-0")

74003-3164-44 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,910.00

0.000

0.000

$0.00

$0.00

713-09.06 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
75'-3")

74003-3168-44 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,225.00

0.000

0.000

$0.00

$0.00

713-09.07 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
100'-3")

74003-3168-44 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $63,670.00

0.000

0.000

$0.00

$0.00

713-09.08 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
100'-6")

83001-3143-44 0100 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $66,280.00

0.000

0.000

$0.00

$0.00

713-09.09 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
156'-0")
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74003-3164-44 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $66,130.00

0.000

0.000

$0.00

$0.00

713-09.10 STEEL OVERHEAD SIGN
STRUCTURE (SPAN____)/(SPAN
146'-0")

74003-3164-44 0100 1670 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

734.000 $2.90

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

74003-3168-44 0100 0570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $2.90

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

74096-3201-14 0100 0500 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $2.90

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

83001-3143-44 0100 0960 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $2.90

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

83008-3229-14 0100 0440 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69.000 $2.90

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS
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74003-3164-44 0100 1680 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,584.000 $3.95

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

74096-3201-14 0100 0510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

237.000 $3.95

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

83001-3143-44 0100 0970 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,730.000 $3.95

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

83008-3229-14 0100 0450 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $3.95

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

74003-3164-44 0100 1690 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

534.000 $4.40

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

74003-3168-44 0100 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $4.40

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT
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74003-3164-44 0100 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $560.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

83001-3143-44 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $560.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

74003-3164-44 0100 1710 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

610.000 $11.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

74096-3201-14 0100 0520 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $11.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

83001-3143-44 0100 0990 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

273.000 $11.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

83008-3229-14 0100 0460 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $11.50

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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74003-3164-44 0100 1720 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

974.000 $12.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

74003-3168-44 0100 0590 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $12.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

74096-3201-14 0100 0530 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $12.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

83001-3143-44 0100 1000 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

253.000 $12.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

83008-3229-14 0100 0470 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $12.50

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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74003-3164-44 0100 1730 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,089.000 $20.95

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

74003-3168-44 0100 0600 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $20.95

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

74096-3201-14 0100 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $20.95

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

83001-3143-44 0100 1010 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $20.95

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS
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74003-3164-44 0100 1740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

74003-3168-44 0100 0610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

74096-3201-14 0100 0550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

83001-3143-44 0100 1020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

83008-3229-14 0100 0480 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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0.00 2.002.00 0.000.0074003-3164-44 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,550.25

0.000

2.000

$0.00

$15,100.50

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

74003-3168-44 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,550.25

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

74096-3201-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,550.25

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

83001-3143-44 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,550.25

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

83008-3229-14 0100 0490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,550.25

0.000

0.000

$0.00

$0.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

74003-3164-44 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $135.00

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

83001-3143-44 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $135.00

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT
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74003-3164-44 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $120.00

0.000

0.000

$0.00

$0.00

713-17.02 INSTALL AUXILIARY SUPPORT
FOR EXIT NUMBER PANEL

74003-3164-44 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $121.50

0.000

0.000

$0.00

$0.00

713-17.62 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(STD.T-S-21)

74003-3168-44 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $121.50

0.000

0.000

$0.00

$0.00

713-17.62 SIGN MOUNTED ON CONCRETE
MEDIAN BARRIER (_______)/
(STD.T-S-21)

74003-3164-44 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $185.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(STD.T-S-21)

74003-3168-44 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185.00

0.000

0.000

$0.00

$0.00

713-30.09 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(STD.T-S-21)

74003-3168-44 0100 0650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185.00

0.000

0.000

$0.00

$0.00

713-30.10 BARRIER MOUNTED SIGN
SUPPORT (DESCRIPTION)/
(STD.T-S-21)

74003-3164-44 0500 2780 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,977.20

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(PARAPET MOUNTED,
BRIDGE ID. 74I00650043
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74003-3164-44 0100 9630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.50

0.000

0.000

$0.00

$0.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

74003-3164-44 0100 9631 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.79

0.000

0.000

$0.00

$0.00

714-06.03 CABLE (1/C # 10 AWG)

74003-3164-44 0100 9632 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.86

0.000

0.000

$0.00

$0.00

714-06.04 CABLE (1/C # 8 AWG)

74003-3164-44 0100 9633 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,285.20

0.000

0.000

$0.00

$0.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

74003-3164-44 0100 9634 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,249.10

0.000

0.000

$0.00

$0.00

714-08.30 REMOVE & RELOCATE LIGHT
STANDARD

74003-3164-44 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

491.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

74003-3168-44 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $10.00

0.000

0.000

$0.00

$0.00

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER
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74003-3164-44 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $45.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

74096-3201-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $45.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

83001-3143-44 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

272.000 $45.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

83008-3229-14 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $45.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

74003-3164-44 0100 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

498.000 $45.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

74003-3168-44 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

187.000 $45.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)
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74003-3164-44 0100 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

433.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

74096-3201-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $12.00

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

74003-3164-44 0100 1840 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

604.000 $30.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

74003-3164-44 0100 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

409.000 $17.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

74096-3201-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $17.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

83001-3143-44 0100 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

251.000 $17.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

83008-3229-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

87.000 $17.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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74003-3164-44 0100 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

74096-3201-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83001-3143-44 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83008-3229-14 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

74003-3164-44 0100 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,626.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

74003-3168-44 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

83001-3143-44 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,511.000 $14.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)
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74003-3164-44 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $4.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

74096-3201-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $4.00

0.000

0.000

$0.00

$0.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)

74003-3164-44 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $350.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

74003-3168-44 0100 0690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $350.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

74096-3201-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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74003-3164-44 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

74003-3168-44 0100 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

83001-3143-44 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $250.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)
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74003-3164-44 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

74003-3168-44 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

74096-3201-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

83001-3143-44 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

83008-3229-14 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

74003-3164-44 0100 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $350.00

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

74003-3164-44 0100 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $600.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)
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74003-3164-44 0100 1940 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.500 $3,500.00

0.000

0.000

$0.00

$0.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

83001-3143-44 0100 1110 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.500 $3,500.00

0.000

0.254

$0.00

$889.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

74003-3164-44 0100 1950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150,354.000 $1.25

1,244.000

1,244.000

$1,555.00

$1,555.00

716-05.02 PAINTED PAVEMENT MARKING
(8" BARRIER LINE)

74096-3201-14 0100 0640 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

83001-3143-44 0100 1120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,800.00

0.000

3.714

$0.00

$14,113.20

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

83008-3229-14 0100 0540 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,800.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

74003-3164-44 0100 1960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73,520.000 $1.00

410.000

992.000

$410.00

$992.00

716-08.01 REMOVAL OF PAVEMENT
MARKING (LINE)
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74003-3164-44 0100 1970 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,556.000 $12.00

0.000

0.000

$0.00

$0.00

716-08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

74003-3168-44 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,500.00

0.000

0.000

$0.00

$0.00

716-08.33 HYDROBLAST REMOVAL OF
PAVEMENT MARKING
(DESCRIPTION)/(LANE
REDUCTION ARROW)

74003-3164-44 0100 1980 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,700.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

74096-3201-14 0100 0650 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,700.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

83001-3143-44 0100 1130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,700.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

83008-3229-14 0100 0550 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,700.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)
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74003-3164-44 0100 1990 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $5,500.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

74003-3168-44 0100 0730 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,500.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

74003-3164-44 0100 2000 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,685.000 $5.00

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

74003-3168-44 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

711.000 $5.00

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

83001-3143-44 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

356.000 $5.00

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

74003-3164-44 0100 2010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,732.000 $10.00

0.000

0.000

$0.00

$0.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)

74003-3168-44 0100 0750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,003.000 $10.00

0.000

0.000

$0.00

$0.00

716-12.08 ENHANCED FLAT LINE THERMO
(12IN BARRIER LINE)
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74003-3164-44 0100 2020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

0.000

$0.00

$0.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

74003-3164-44 0100 2030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213,680.00

0.000

1.000

$0.00

$213,680.00

717-01 MOBILIZATION

74003-3168-44 0100 0760 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213,680.00

0.000

1.000

$0.00

$213,680.00

717-01 MOBILIZATION

74096-3201-14 0100 0660 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213,680.00

0.000

1.000

$0.00

$213,680.00

717-01 MOBILIZATION

83001-3143-44 0100 1150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213,680.00

0.000

1.000

$0.00

$213,680.00

717-01 MOBILIZATION

83008-3229-14 0100 0560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $213,680.00

0.000

1.000

$0.00

$213,680.00

717-01 MOBILIZATION
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0.00 0.000.00 0.000.0074003-3164-44 0100 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $615.06

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20400100

4,674.070.000

0.000.000

83001-3143-44 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $615.06

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

74003-3164-44 0100 2050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,166.88

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500100

4,935.550.000

0.000.000

83001-3143-44 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,166.88

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)
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0.00 0.000.00 0.000.0074003-3164-44 0100 2060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $631.38

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600100

3,065.930.000

0.000.000

83001-3143-44 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $631.38

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(130 A3 WITH
BACKPLATE)

74003-3164-44 0100 2070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $306.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

74096-3201-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

83001-3143-44 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

83008-3229-14 0100 0570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.00

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)
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74003-3164-44 0100 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $331.50

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

83001-3143-44 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $331.50

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

74003-3164-44 0100 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,530.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

83001-3143-44 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,530.00

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

74003-3164-44 0100 2100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

620.000 $2.45

0.000

0.000

$0.00

$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)

83001-3143-44 0100 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $2.45

0.000

0.000

$0.00

$0.00

730-05.02 SERVICE CABLE (2 CONDUCTOR,
# 8 AWG)
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74003-3164-44 0100 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $1.02

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

83001-3143-44 0100 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,205.000 $1.02

0.000

0.000

$0.00

$0.00

730-08.01 SIGNAL CABLE - 3 CONDUCTOR

74003-3164-44 0100 2120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,330.000 $1.28

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

83001-3143-44 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,670.000 $1.28

0.000

0.000

$0.00

$0.00

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

74003-3164-44 0100 2130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,295.000 $1.78

0.000

0.000

$0.00

$0.00

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)

83001-3143-44 0100 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $1.78

0.000

0.000

$0.00

$0.00

730-08.30 INTERCONNECT CABLE
(COPPER-TWISTED PAIR)
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74003-3164-44 0100 2140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

245.000 $2.04

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(23,000 LBS.MIN.BRK
STRENGTH)

83001-3143-44 0100 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $2.04

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(23,000 LBS.MIN.BRK
STRENGTH)

74003-3164-44 0100 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $2.04

0.000

0.000

$0.00

$0.00

730-09.02 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(24,000 LBS.MIN.BRK
STRENGTH)

74003-3164-44 0100 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $2.04

0.000

0.000

$0.00

$0.00

730-09.03 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(16,000 LBS.MIN.BRK
STRENGTH)

74003-3164-44 0100 2170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $2.04

0.000

0.000

$0.00

$0.00

730-10.02 MESSENGER CABLE - 1/4"
DIAMETER

74003-3164-44 0100 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $306.00

0.000

0.000

$0.00

$0.00

730-11.10 RISER ASSEMBLY
(DESCRIPTION)/(1", RGS)
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74003-3164-44 0100 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

74096-3201-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

83001-3143-44 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

83008-3229-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)
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74003-3164-44 0100 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,215.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

74096-3201-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

83001-3143-44 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

83008-3229-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

146.000 $5.10

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

74003-3164-44 0100 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $6.12

0.000

0.000

$0.00

$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

83001-3143-44 0100 1290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $6.12

0.000

0.000

$0.00

$0.00

730-12.03 CONDUIT 3" DIAMETER (PVC)
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74003-3164-44 0100 2220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $12.24

0.000

0.000

$0.00

$0.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

83001-3143-44 0100 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $12.24

0.000

0.000

$0.00

$0.00

730-12.07 CONDUIT 1" DIAMETER (RGS)

74003-3164-44 0100 2230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $18.36

0.000

0.000

$0.00

$0.00

730-12.08 CONDUIT 2" DIAMETER (RGS)

74003-3164-44 0100 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $26.52

0.000

0.000

$0.00

$0.00

730-12.09 CONDUIT 3" DIAMETER (RGS)

74003-3164-44 0100 9629 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $176.82

0.000

0.000

$0.00

$0.00

730-13.01 VEHICLE LOOP DETECTOR
(SHELF MOUNT)
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74003-3164-44 0100 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,795.000 $1.02

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

74096-3201-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.02

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

83001-3143-44 0100 1310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,090.000 $1.02

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

83008-3229-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $1.02

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

74003-3164-44 0100 2260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

540.000 $3.06

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

83001-3143-44 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $3.06

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT
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74003-3164-44 0100 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,280.000 $0.51

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

83001-3143-44 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $0.51

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

74003-3164-44 0100 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $593.64

0.000

0.000

$0.00

$0.00

730-14.10 PREFORMED DETECTION
LOOP(6FT x 6FT)

74096-3201-14 0100 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $593.64

0.000

0.000

$0.00

$0.00

730-14.10 PREFORMED DETECTION
LOOP(6FT x 6FT)

83001-3143-44 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $593.64

0.000

0.000

$0.00

$0.00

730-14.10 PREFORMED DETECTION
LOOP(6FT x 6FT)

83008-3229-14 0100 0610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $593.64

0.000

0.000

$0.00

$0.00

730-14.10 PREFORMED DETECTION
LOOP(6FT x 6FT)
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74003-3164-44 0100 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,984.92

0.000

0.000

$0.00

$0.00

730-14.11 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6FT x 50FT
QUADRUPOLE)

83001-3143-44 0100 1350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,984.92

0.000

0.000

$0.00

$0.00

730-14.11 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6FT x 50FT
QUADRUPOLE)

83001-3143-44 0100 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $652.80

0.000

0.000

$0.00

$0.00

730-14.12 PREFORMED DETECTION
LOOP(DESCRIPTION)/(6FT x 20FT

74003-3164-44 0100 2300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $9,381.96

0.000

0.000

$0.00

$0.00

730-15.31 CABINET (FOUR PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23000100

-1,241.930.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000100

13,483.860.000

0.000.000

83001-3143-44 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,896.04

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13700100

6,537.170.000

0.000.000
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0.00 0.000.00 0.000.0074003-3164-44 0100 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,829.08

0.000

0.000

$0.00

$0.00

730-16.01 FOUR PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100100

5,743.620.000

0.000.000

83001-3143-44 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,829.08

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT13800100

2,871.810.000

0.000.000

74003-3164-44 0100 2320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,310.12

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200100

3,982.590.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 0.000.00 0.000.0074003-3164-44 0100 2330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10,697.76

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300100

62,531.260.000

0.000.000

83001-3143-44 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,697.76

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

74003-3164-44 0100 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $548.76

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23400100

-20,570.320.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400100

23,141.610.000

0.000.000

83001-3143-44 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $548.76

0.000

0.000

$0.00

$0.00

730-26.05 COUNTDOWN PEDESTRIAN
SIGNAL
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0.00 0.000.00 0.000.0074003-3164-44 0100 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,224.00

0.000

0.000

$0.00

$0.00

730-26.06 PEDESTRIAN PUSHBUTTON POST

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23500100

-16,016.070.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500100

18,304.080.000

0.000.000

83001-3143-44 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,224.00

0.000

0.000

$0.00

$0.00

730-26.06 PEDESTRIAN PUSHBUTTON POST

74003-3164-44 0100 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $214.20

0.000

0.000

$0.00

$0.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600100

784.460.000

0.000.000

83001-3143-44 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $214.20

0.000

0.000

$0.00

$0.00

730-26.09 PEDESTRIAN PUSHBUTTON WITH
15IN SIGN
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1488.00 697.00697.00 25.000.0074003-3164-44 0100 2370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,395.000 $2.44

25.000

697.000

$61.00

$1,700.68

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

74003-3168-44 0100 0770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $2.44

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

74096-3201-14 0100 0720 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $2.44

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

83001-3143-44 0100 1430 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,181.000 $2.44

0.000

1,984.000

$0.00

$4,840.96

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

83008-3229-14 0100 0620 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $2.44

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

74003-3164-44 0100 2380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,402.000 $2.30

0.000

1,775.000

$0.00

$4,082.50

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)
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27370.00 4,960.004,960.00 560.000.0074003-3164-44 0100 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,732.000 $2.47

560.000

4,960.000

$1,383.20

$12,251.20

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEDIMENT
CONTROL)

74003-3168-44 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

348.000 $2.47

0.000

0.000

$0.00

$0.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEDIMENT
CONTROL)

74096-3201-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $2.47

0.000

710.000

$0.00

$1,753.70

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEDIMENT
CONTROL)

83001-3143-44 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,410.000 $2.47

0.000

2,720.000

$0.00

$6,718.40

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEDIMENT
CONTROL)

83008-3229-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $2.47

0.000

0.000

$0.00

$0.00

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/(SEDIMENT
CONTROL)
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52.00 7.007.00 0.000.0074003-3164-44 0900 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,137.80

0.000

7.000

$0.00

$7,964.60

790-04.01 POLE 45FT CLASS 1 WOOD

74003-3164-44 0900 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,130.00

0.000

0.000

$0.00

$0.00

790-04.01 POLE 45FT CLASS 1 WOOD

83001-3143-44 0900 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,137.80

0.000

2.000

$0.00

$2,275.60

790-04.01 POLE 45FT CLASS 1 WOOD

83001-3143-44 0900 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,130.00

0.000

0.000

$0.00

$0.00

790-04.01 POLE 45FT CLASS 1 WOOD

83008-3229-14 0900 0700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,137.80

0.000

1.000

$0.00

$1,137.80

790-04.01 POLE 45FT CLASS 1 WOOD

83008-3229-14 0900 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,130.00

0.000

0.000

$0.00

$0.00

790-04.01 POLE 45FT CLASS 1 WOOD
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8.00 1.001.00 0.000.0074003-3164-44 0900 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,185.12

0.000

1.000

$0.00

$1,185.12

790-05.02 POLE 50FT CLASS 2 WOOD

74003-3164-44 0900 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,280.00

0.000

0.000

$0.00

$0.00

790-05.02 POLE 50FT CLASS 2 WOOD
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7.00 1.001.00 0.000.0074003-3164-44 0900 2810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,498.70

0.000

1.000

$0.00

$4,498.70

790-05.07 POLE 50FT CLASS H1 METAL

74003-3164-44 0900 9505 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,055.00

0.000

0.000

$0.00

$0.00

790-05.07 POLE 50FT CLASS H1 METAL

83001-3143-44 0900 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $4,498.70

0.000

7.000

$0.00

$31,490.90

790-05.07 POLE 50FT CLASS H1 METAL

83001-3143-44 0900 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,055.00

0.000

0.000

$0.00

$0.00

790-05.07 POLE 50FT CLASS H1 METAL

83008-3229-14 0900 0710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $4,498.70

0.000

11.000

$0.00

$49,485.70

790-05.07 POLE 50FT CLASS H1 METAL

83008-3229-14 0900 9506 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,055.00

0.000

0.000

$0.00

$0.00

790-05.07 POLE 50FT CLASS H1 METAL
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22.00 3.003.00 0.000.0074003-3164-44 0900 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,072.63

0.000

3.000

$0.00

$15,217.89

790-06.07 POLE 55FT CLASS H1 METAL

74003-3164-44 0900 9509 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,455.00

0.000

0.000

$0.00

$0.00

790-06.07 POLE 55FT CLASS H1 METAL

74096-3201-14 0900 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $5,072.63

0.000

7.000

$0.00

$35,508.41

790-06.07 POLE 55FT CLASS H1 METAL

74096-3201-14 0900 9508 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,455.00

0.000

0.000

$0.00

$0.00

790-06.07 POLE 55FT CLASS H1 METAL

83001-3143-44 0900 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,072.63

0.000

4.000

$0.00

$20,290.52

790-06.07 POLE 55FT CLASS H1 METAL

83001-3143-44 0900 9507 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,455.00

0.000

0.000

$0.00

$0.00

790-06.07 POLE 55FT CLASS H1 METAL

83008-3229-14 0900 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,072.63

0.000

1.000

$0.00

$5,072.63

790-06.07 POLE 55FT CLASS H1 METAL

83008-3229-14 0900 9510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,455.00

0.000

0.000

$0.00

$0.00

790-06.07 POLE 55FT CLASS H1 METAL
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39.00 5.005.00 0.000.0074003-3164-44 0900 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,835.48

0.000

5.000

$0.00

$29,177.40

790-07.07 POLE 60FT CLASS H1 METAL

74003-3164-44 0900 9512 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,015.00

0.000

0.000

$0.00

$0.00

790-07.07 POLE 60FT CLASS H1 METAL

74096-3201-14 0900 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,835.48

0.000

2.000

$0.00

$11,670.96

790-07.07 POLE 60FT CLASS H1 METAL

74096-3201-14 0900 9511 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,015.00

0.000

0.000

$0.00

$0.00

790-07.07 POLE 60FT CLASS H1 METAL
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31.00 4.004.00 0.000.0074003-3164-44 0900 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $6,915.61

0.000

4.000

$0.00

$27,662.44

790-08.04 POLE 65FT CLASS H2 METAL

74003-3164-44 0900 9514 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,325.00

0.000

0.000

$0.00

$0.00

790-08.04 POLE 65FT CLASS H2 METAL

74096-3201-14 0900 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,915.61

0.000

2.000

$0.00

$13,831.22

790-08.04 POLE 65FT CLASS H2 METAL

74096-3201-14 0900 9513 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7,325.00

0.000

0.000

$0.00

$0.00

790-08.04 POLE 65FT CLASS H2 METAL

74003-3164-44 0900 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,302.29

0.000

1.000

$0.00

$8,302.29

790-10.05 POLE 75FT CLASS H2 METAL

74003-3164-44 0900 9515 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $8,900.00

0.000

0.000

$0.00

$0.00

790-10.05 POLE 75FT CLASS H2 METAL
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46.00 5.005.00 0.000.0074003-3164-44 0900 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $128.76

0.000

5.000

$0.00

$643.80

790-22.01 1PH SGL PRIMARY SUPPORT
25KV

74003-3164-44 0900 9516 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $265.00

0.000

0.000

$0.00

$0.00

790-22.01 1PH SGL PRIMARY SUPPORT
25KV

74003-3164-44 0900 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $221.92

0.000

0.000

$0.00

$0.00

790-22.07 1PH DBL PTS ANGLE 25KV

74003-3164-44 0900 9517 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $375.00

0.000

0.000

$0.00

$0.00

790-22.07 1PH DBL PTS ANGLE 25KV

74003-3164-44 0900 2880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $112.05

0.000

1.000

$0.00

$112.05

790-22.10 1PH SUSPENSION ANGLE 25KV

74003-3164-44 0900 9518 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $280.00

0.000

0.000

$0.00

$0.00

790-22.10 1PH SUSPENSION ANGLE 25KV
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36.00 4.004.00 0.000.0074003-3164-44 0900 2890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $118.98

0.000

4.000

$0.00

$475.92

790-22.13 1PH DEAD END 25KV

74003-3164-44 0900 9520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $255.00

0.000

0.000

$0.00

$0.00

790-22.13 1PH DEAD END 25KV

83001-3143-44 0900 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $118.98

0.000

1.000

$0.00

$118.98

790-22.13 1PH DEAD END 25KV

83001-3143-44 0900 9519 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $255.00

0.000

0.000

$0.00

$0.00

790-22.13 1PH DEAD END 25KV
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18.00 2.002.00 0.000.0074003-3164-44 0900 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $219.88

0.000

2.000

$0.00

$439.76

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

74003-3164-44 0900 9522 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

74096-3201-14 0900 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $219.88

0.000

1.000

$0.00

$219.88

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

74096-3201-14 0900 9521 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

83001-3143-44 0900 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $219.88

0.000

1.000

$0.00

$219.88

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

83001-3143-44 0900 9523 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

83008-3229-14 0900 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $219.88

0.000

1.000

$0.00

$219.88

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV

83008-3229-14 0900 9524 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-22.15 1PH DEAD END TAP W/
EXTENSION 25KV
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6.00 1.001.00 0.000.0074003-3164-44 0900 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $273.89

0.000

1.000

$0.00

$273.89

790-22.16 1PH DDE TANGENT 25KV

74003-3164-44 0900 9526 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $535.00

0.000

0.000

$0.00

$0.00

790-22.16 1PH DDE TANGENT 25KV

83001-3143-44 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $273.89

0.000

1.000

$0.00

$273.89

790-22.16 1PH DDE TANGENT 25KV

83001-3143-44 0900 9525 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $535.00

0.000

0.000

$0.00

$0.00

790-22.16 1PH DDE TANGENT 25KV

83008-3229-14 0900 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $126.56

0.000

1.000

$0.00

$126.56

790-24.06 2PH DEAD END 25KV

83008-3229-14 0900 9527 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $515.00

0.000

0.000

$0.00

$0.00

790-24.06 2PH DEAD END 25KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83008-3229-14 0900 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $532.40

0.000

0.000

$0.00

$0.00

790-24.10 2PH DDE XARM 25KV

83008-3229-14 0900 9528 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,315.00

0.000

0.000

$0.00

$0.00

790-24.10 2PH DDE XARM 25KV

83008-3229-14 0900 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $626.25

0.000

1.000

$0.00

$626.25

790-26.01 3PH CROSSARM 25KV

83008-3229-14 0900 9529 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,140.00

0.000

0.000

$0.00

$0.00

790-26.01 3PH CROSSARM 25KV

83001-3143-44 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,390.33

0.000

2.000

$0.00

$2,780.66

790-26.02 3PH CROSSARM DBL LRG COND
25KV

83001-3143-44 0900 9530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,820.00

0.000

0.000

$0.00

$0.00

790-26.02 3PH CROSSARM DBL LRG COND
25KV
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

153.00 16.0016.00 0.000.0074096-3201-14 0900 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $759.30

0.000

16.000

$0.00

$12,148.80

790-26.04 3PH CROSSARM SGL LRG COND
ON ST POLE 25KV

74096-3201-14 0900 9532 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,625.00

0.000

0.000

$0.00

$0.00

790-26.04 3PH CROSSARM SGL LRG COND
ON ST POLE 25KV

83001-3143-44 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $759.30

0.000

5.000

$0.00

$3,796.50

790-26.04 3PH CROSSARM SGL LRG COND
ON ST POLE 25KV

83001-3143-44 0900 9531 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,625.00

0.000

0.000

$0.00

$0.00

790-26.04 3PH CROSSARM SGL LRG COND
ON ST POLE 25KV

83008-3229-14 0900 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $759.30

0.000

12.000

$0.00

$9,111.60

790-26.04 3PH CROSSARM SGL LRG COND
ON ST POLE 25KV

83008-3229-14 0900 9533 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,625.00

0.000

0.000

$0.00

$0.00

790-26.04 3PH CROSSARM SGL LRG COND
ON ST POLE 25KV
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30.00 4.004.00 0.000.0074003-3164-44 0900 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $832.54

0.000

4.000

$0.00

$3,330.16

790-26.22 3PH VERTICAL DDE ANGLE LRG
COND 25KV

74003-3164-44 0900 9535 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,400.00

0.000

0.000

$0.00

$0.00

790-26.22 3PH VERTICAL DDE ANGLE LRG
COND 25KV

74096-3201-14 0900 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $832.54

0.000

4.000

$0.00

$3,330.16

790-26.22 3PH VERTICAL DDE ANGLE LRG
COND 25KV

74096-3201-14 0900 9534 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,400.00

0.000

0.000

$0.00

$0.00

790-26.22 3PH VERTICAL DDE ANGLE LRG
COND 25KV
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57.00 7.007.00 0.000.0074003-3164-44 0900 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $336.05

0.000

7.000

$0.00

$2,352.35

790-26.24 3PH VERTICAL DEAD END LRG
COND 25KV

74003-3164-44 0900 9536 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,415.00

0.000

0.000

$0.00

$0.00

790-26.24 3PH VERTICAL DEAD END LRG
COND 25KV

83001-3143-44 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $336.05

0.000

8.000

$0.00

$2,688.40

790-26.24 3PH VERTICAL DEAD END LRG
COND 25KV

83001-3143-44 0900 9537 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,415.00

0.000

0.000

$0.00

$0.00

790-26.24 3PH VERTICAL DEAD END LRG
COND 25KV

83008-3229-14 0900 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $809.20

0.000

2.000

$0.00

$1,618.40

790-26.26 3PH CROSSARM DEAD END 25KV

83008-3229-14 0900 9538 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,680.00

0.000

0.000

$0.00

$0.00

790-26.26 3PH CROSSARM DEAD END 25KV
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Project Number Total Item Quantity Total AmountCat #
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Item # Item Code Units
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28.00 3.003.00 0.000.0074003-3164-44 0900 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,337.31

0.000

3.000

$0.00

$4,011.93

790-26.28 3PH DBL 10FT XARM DDE 25KV

74003-3164-44 0900 9539 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,220.00

0.000

0.000

$0.00

$0.00

790-26.28 3PH DBL 10FT XARM DDE 25KV

83008-3229-14 0900 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,337.31

0.000

1.000

$0.00

$1,337.31

790-26.28 3PH DBL 10FT XARM DDE 25KV

83008-3229-14 0900 9540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,220.00

0.000

0.000

$0.00

$0.00

790-26.28 3PH DBL 10FT XARM DDE 25KV

74003-3164-44 0900 2950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $2,753.47

0.000

9.000

$0.00

$24,781.23

790-28.02 DBL CKT LRG COND CONST 25KV

74003-3164-44 0900 9541 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,685.00

0.000

0.000

$0.00

$0.00

790-28.02 DBL CKT LRG COND CONST 25KV
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40.00 4.004.00 0.000.0074003-3164-44 0900 2960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $18.39

0.000

4.000

$0.00

$73.56

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

74003-3164-44 0900 9543 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $115.00

0.000

0.000

$0.00

$0.00

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

83001-3143-44 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18.39

0.000

0.000

$0.00

$0.00

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

83001-3143-44 0900 9542 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $115.00

0.000

0.000

$0.00

$0.00

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

83008-3229-14 0900 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $18.39

0.000

1.000

$0.00

$18.39

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE

83008-3229-14 0900 9544 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $115.00

0.000

0.000

$0.00

$0.00

790-30.01 SECONDARY ASSEMBLIES
SMALL ANGLE
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177.00 20.0020.00 0.000.0074003-3164-44 0900 2970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $33.09

0.000

20.000

$0.00

$661.80

790-30.03 SECONDARY ASSEMBLIES
DEADEND

74003-3164-44 0900 9548 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $175.00

0.000

0.000

$0.00

$0.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

74096-3201-14 0900 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $33.09

0.000

7.000

$0.00

$231.63

790-30.03 SECONDARY ASSEMBLIES
DEADEND

74096-3201-14 0900 9546 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $175.00

0.000

0.000

$0.00

$0.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

83001-3143-44 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $33.09

0.000

13.000

$0.00

$430.17

790-30.03 SECONDARY ASSEMBLIES
DEADEND

83001-3143-44 0900 9545 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $175.00

0.000

0.000

$0.00

$0.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND

83008-3229-14 0900 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $33.09

0.000

15.000

$0.00

$496.35

790-30.03 SECONDARY ASSEMBLIES
DEADEND

83008-3229-14 0900 9547 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $175.00

0.000

0.000

$0.00

$0.00

790-30.03 SECONDARY ASSEMBLIES
DEADEND
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125.00 13.0013.00 0.000.0074003-3164-44 0900 2980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $16.28

0.000

13.000

$0.00

$211.64

790-30.04 SECONDARY ASSEMBLIES MISC

74003-3164-44 0900 9552 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-30.04 SECONDARY ASSEMBLIES MISC

74096-3201-14 0900 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $16.28

0.000

9.000

$0.00

$146.52

790-30.04 SECONDARY ASSEMBLIES MISC

74096-3201-14 0900 9551 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-30.04 SECONDARY ASSEMBLIES MISC

83001-3143-44 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $16.28

0.000

7.000

$0.00

$113.96

790-30.04 SECONDARY ASSEMBLIES MISC

83001-3143-44 0900 9550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-30.04 SECONDARY ASSEMBLIES MISC

83008-3229-14 0900 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $16.28

0.000

11.000

$0.00

$179.08

790-30.04 SECONDARY ASSEMBLIES MISC

83008-3229-14 0900 9549 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-30.04 SECONDARY ASSEMBLIES MISC
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2455.00 305.00305.00 0.000.0083008-3229-14 0900 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

305.000 $2.03

0.000

305.000

$0.00

$619.15

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

83008-3229-14 0900 9553 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.27

0.000

0.000

$0.00

$0.00

790-30.06 SECONDARY CONDUCTOR 6 AL
DUPLEX

74003-3164-44 0900 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $7.60

0.000

301.000

$0.00

$2,287.60

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

74003-3164-44 0900 9555 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.46

0.000

0.000

$0.00

$0.00

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

83001-3143-44 0900 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $7.60

0.000

146.000

$0.00

$1,109.60

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX

83001-3143-44 0900 9554 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.46

0.000

0.000

$0.00

$0.00

790-30.14 SECONDARY CONDUCTOR 1/0 AL
TRIPLEX
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46.00 6.006.00 0.000.0074003-3164-44 0900 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $25.46

0.000

6.000

$0.00

$152.76

790-31.02 SERVICE ASSEMBLY-POLE TYPE

74003-3164-44 0900 9558 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

74096-3201-14 0900 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25.46

0.000

2.000

$0.00

$50.92

790-31.02 SERVICE ASSEMBLY-POLE TYPE

74096-3201-14 0900 9557 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

83001-3143-44 0900 1860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $25.46

0.000

6.000

$0.00

$152.76

790-31.02 SERVICE ASSEMBLY-POLE TYPE

83001-3143-44 0900 9556 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE

83008-3229-14 0900 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $25.46

0.000

9.000

$0.00

$229.14

790-31.02 SERVICE ASSEMBLY-POLE TYPE

83008-3229-14 0900 9559 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $125.00

0.000

0.000

$0.00

$0.00

790-31.02 SERVICE ASSEMBLY-POLE TYPE
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289.00 40.0040.00 0.000.0074003-3164-44 0900 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $204.12

0.000

40.000

$0.00

$8,164.80

790-32.19 DN GUY HVY CONST - 1
PREFORM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT30100900

-204.12-1.000

0.000.000

74003-3164-44 0900 9562 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

0.000

$0.00

$0.00

790-32.19 DN GUY HVY CONST - 1
PREFORM

74096-3201-14 0900 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $204.12

0.000

12.000

$0.00

$2,449.44

790-32.19 DN GUY HVY CONST - 1
PREFORM

74096-3201-14 0900 9561 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

0.000

$0.00

$0.00

790-32.19 DN GUY HVY CONST - 1
PREFORM

83001-3143-44 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $204.12

0.000

29.000

$0.00

$5,919.48

790-32.19 DN GUY HVY CONST - 1
PREFORM

83001-3143-44 0900 9560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

0.000

$0.00

$0.00

790-32.19 DN GUY HVY CONST - 1
PREFORM

83008-3229-14 0900 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $204.12

0.000

11.000

$0.00

$2,245.32

790-32.19 DN GUY HVY CONST - 1
PREFORM
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Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08500900

-204.12-1.000

0.000.000

83008-3229-14 0900 9563 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $275.00

0.000

0.000

$0.00

$0.00

790-32.19 DN GUY HVY CONST - 1
PREFORM

74003-3164-44 0900 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $191.88

0.000

4.000

$0.00

$767.52

790-32.21 OH GUY HVY CONST -THROUGH
BOLT TYPE

74003-3164-44 0900 9565 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $580.00

0.000

0.000

$0.00

$0.00

790-32.21 OH GUY HVY CONST -THROUGH
BOLT TYPE

74096-3201-14 0900 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $191.88

0.000

6.000

$0.00

$1,151.28

790-32.21 OH GUY HVY CONST -THROUGH
BOLT TYPE

74096-3201-14 0900 9564 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $580.00

0.000

0.000

$0.00

$0.00

790-32.21 OH GUY HVY CONST -THROUGH
BOLT TYPE
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292.00 40.0040.00 0.000.0074003-3164-44 0900 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $7.57

0.000

40.000

$0.00

$302.80

790-32.23 GUY GUARD

74003-3164-44 0900 9569 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

0.000

$0.00

$0.00

790-32.23 GUY GUARD

74096-3201-14 0900 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $7.57

0.000

6.000

$0.00

$45.42

790-32.23 GUY GUARD

74096-3201-14 0900 9568 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

0.000

$0.00

$0.00

790-32.23 GUY GUARD

83001-3143-44 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $7.57

0.000

28.000

$0.00

$211.96

790-32.23 GUY GUARD

83001-3143-44 0900 9567 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

0.000

$0.00

$0.00

790-32.23 GUY GUARD

83008-3229-14 0900 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $7.57

0.000

11.000

$0.00

$83.27

790-32.23 GUY GUARD

83008-3229-14 0900 9566 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.00

0.000

0.000

$0.00

$0.00

790-32.23 GUY GUARD
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Item # Item Code Units
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43.00 6.006.00 0.000.0074003-3164-44 0900 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $321.17

0.000

6.000

$0.00

$1,927.02

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

74003-3164-44 0900 9571 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $745.00

0.000

0.000

$0.00

$0.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

83001-3143-44 0900 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $321.17

0.000

5.000

$0.00

$1,605.85

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

83001-3143-44 0900 9570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $745.00

0.000

0.000

$0.00

$0.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

83008-3229-14 0900 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $321.17

0.000

2.000

$0.00

$642.34

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

83008-3229-14 0900 9572 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $745.00

0.000

0.000

$0.00

$0.00

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB
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123.00 17.0017.00 0.000.0074003-3164-44 0900 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $467.81

0.000

17.000

$0.00

$7,952.77

790-33.15 1IN TRIPLE EYE

74003-3164-44 0900 9576 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $850.00

0.000

0.000

$0.00

$0.00

790-33.15 1IN TRIPLE EYE

74096-3201-14 0900 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $467.81

0.000

8.000

$0.00

$3,742.48

790-33.15 1IN TRIPLE EYE

74096-3201-14 0900 9574 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $850.00

0.000

0.000

$0.00

$0.00

790-33.15 1IN TRIPLE EYE

83001-3143-44 0900 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $467.81

0.000

16.000

$0.00

$7,484.96

790-33.15 1IN TRIPLE EYE

83001-3143-44 0900 9573 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $850.00

0.000

0.000

$0.00

$0.00

790-33.15 1IN TRIPLE EYE

83008-3229-14 0900 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $467.81

0.000

5.000

$0.00

$2,339.05

790-33.15 1IN TRIPLE EYE

83008-3229-14 0900 9575 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $850.00

0.000

0.000

$0.00

$0.00

790-33.15 1IN TRIPLE EYE
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20180.00 2,720.002,720.00 0.000.0074003-3164-44 0900 3060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,698.000 $2.95

0.000

2,720.000

$0.00

$8,024.00

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

74003-3164-44 0900 9578 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.91

0.000

0.000

$0.00

$0.00

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

83001-3143-44 0900 1910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,152.000 $2.95

0.000

2,174.000

$0.00

$6,413.30

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

83001-3143-44 0900 9577 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.91

0.000

0.000

$0.00

$0.00

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

83008-3229-14 0900 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

555.000 $2.95

0.000

523.000

$0.00

$1,542.85

790-40.05 OH COND 3/0 6/1 ACSR PIGEON

83008-3229-14 0900 9579 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.91

0.000

0.000

$0.00

$0.00

790-40.05 OH COND 3/0 6/1 ACSR PIGEON
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120498.00 16,220.0016,220.00 0.000.0074003-3164-44 0900 3070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,088.000 $3.75

0.000

16,220.000

$0.00

$60,825.00

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

74003-3164-44 0900 9581 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.82

0.000

0.000

$0.00

$0.00

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

83001-3143-44 0900 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,456.000 $3.75

0.000

6,522.000

$0.00

$24,457.50

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

83001-3143-44 0900 9580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.82

0.000

0.000

$0.00

$0.00

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

83008-3229-14 0900 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,665.000 $3.75

0.000

1,569.000

$0.00

$5,883.75

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN

83008-3229-14 0900 9582 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.82

0.000

0.000

$0.00

$0.00

790-40.09 OH COND 336.4 18/1 ACSR
MERLIN
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15186.00 2,440.002,440.00 0.000.0074003-3164-44 0900 3080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,630.000 $1.90

0.000

2,440.000

$0.00

$4,636.00

790-40.73 OH PRI COND _____ _____ ____
________/(SEE PLANS)

74003-3164-44 0900 9584 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.12

0.000

0.000

$0.00

$0.00

790-40.73 OH PRI COND _____ _____ ____
________/SEE PLANS

83001-3143-44 0900 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

584.000 $1.90

0.000

584.000

$0.00

$1,109.60

790-40.73 OH PRI COND _____ _____ ____
________/(2 6/1 ACSR SPARROW)

83001-3143-44 0900 9583 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.12

0.000

0.000

$0.00

$0.00

790-40.73 OH PRI COND _____ _____ ____
________/2 6/1 ACSR SPARROW

83008-3229-14 0900 0910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $1.90

0.000

360.000

$0.00

$684.00

790-40.73 OH PRI COND _____ _____ ____
________/(2 6/1 ACSR SPARROW)

83008-3229-14 0900 9585 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.12

0.000

0.000

$0.00

$0.00

790-40.73 OH PRI COND _____ _____ ____
________/2 6/1 ACSR SPARROW
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74096-3201-14 0900 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,741.67

0.000

0.000

$0.00

$0.00

790-43.50 SECONDARY RISER W/ 2IN
CONDUIT

74096-3201-14 0900 9586 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,590.00

0.000

0.000

$0.00

$0.00

790-43.50 SECONDARY RISER W/ 2IN
CONDUIT

74003-3164-44 0900 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $83.64

0.000

4.000

$0.00

$334.56

790-46.01 1PH TRANSFORMER

74003-3164-44 0900 9588 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,025.00

0.000

0.000

$0.00

$0.00

790-46.01 1PH TRANSFORMER

83001-3143-44 0900 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $83.64

0.000

2.000

$0.00

$167.28

790-46.01 1PH TRANSFORMER

83001-3143-44 0900 9587 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,025.00

0.000

0.000

$0.00

$0.00

790-46.01 1PH TRANSFORMER
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6.00 1.001.00 0.000.0074003-3164-44 0900 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $83.64

0.000

1.000

$0.00

$83.64

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

74003-3164-44 0900 9590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,080.00

0.000

0.000

$0.00

$0.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

83001-3143-44 0900 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $83.64

0.000

2.000

$0.00

$167.28

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

83001-3143-44 0900 9589 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,080.00

0.000

0.000

$0.00

$0.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

83008-3229-14 0900 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $83.64

0.000

4.000

$0.00

$334.56

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA

83008-3229-14 0900 9591 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,080.00

0.000

0.000

$0.00

$0.00

790-46.03 1PH TRANSFORMER CONV
W/XARM MTD FUSE & LA
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8.00 1.001.00 0.000.0074096-3201-14 0900 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,210.62

0.000

1.000

$0.00

$2,210.62

790-59.04 HOOK STICK SWITH LINE
TENSION-SNGL 25KV

74096-3201-14 0900 9592 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,770.00

0.000

0.000

$0.00

$0.00

790-59.04 HOOK STICK SWITH LINE
TENSION-SNGL 25KV
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58.00 7.007.00 0.000.0074003-3164-44 0900 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $176.64

0.000

7.000

$0.00

$1,236.48

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

74003-3164-44 0900 9594 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $380.00

0.000

0.000

$0.00

$0.00

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

74096-3201-14 0900 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $176.64

0.000

1.000

$0.00

$176.64

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

74096-3201-14 0900 9596 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $380.00

0.000

0.000

$0.00

$0.00

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

83001-3143-44 0900 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $176.64

0.000

5.000

$0.00

$883.20

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

83001-3143-44 0900 9593 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $380.00

0.000

0.000

$0.00

$0.00

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

83008-3229-14 0900 0930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $176.64

0.000

7.000

$0.00

$1,236.48

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV

83008-3229-14 0900 9595 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $380.00

0.000

0.000

$0.00

$0.00

790-61.01 1PH FUSE CUTOUT XARM MOUNT
25KV
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18.00 2.002.00 0.000.0074003-3164-44 0900 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $98.27

0.000

2.000

$0.00

$196.54

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

74003-3164-44 0900 9599 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $245.00

0.000

0.000

$0.00

$0.00

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

74096-3201-14 0900 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $98.27

0.000

1.000

$0.00

$98.27

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

74096-3201-14 0900 9600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $245.00

0.000

0.000

$0.00

$0.00

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

83001-3143-44 0900 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $98.27

0.000

1.000

$0.00

$98.27

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

83001-3143-44 0900 9598 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $245.00

0.000

0.000

$0.00

$0.00

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

83008-3229-14 0900 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $98.27

0.000

3.000

$0.00

$294.81

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV

83008-3229-14 0900 9597 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $245.00

0.000

0.000

$0.00

$0.00

790-65.06 LIGHTNING ARRESTER POLE MTD
18 KV
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174.00 22.0022.00 0.000.0074003-3164-44 0900 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $145.79

0.000

22.000

$0.00

$3,207.38

790-68.01 POLE GROUND ROD TYPE

74003-3164-44 0900 9602 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE

74096-3201-14 0900 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $145.79

0.000

11.000

$0.00

$1,603.69

790-68.01 POLE GROUND ROD TYPE

74096-3201-14 0900 9603 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE

83001-3143-44 0900 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $145.79

0.000

13.000

$0.00

$1,895.27

790-68.01 POLE GROUND ROD TYPE

83001-3143-44 0900 9601 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE

83008-3229-14 0900 0950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $145.79

0.000

14.000

$0.00

$2,041.06

790-68.01 POLE GROUND ROD TYPE

83008-3229-14 0900 9604 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $365.00

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE
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48.00 6.006.00 0.000.0074003-3164-44 0900 3140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $72.55

0.000

6.000

$0.00

$435.30

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

74003-3164-44 0900 9606 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

74096-3201-14 0900 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $72.55

0.000

1.000

$0.00

$72.55

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

74096-3201-14 0900 9607 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

83001-3143-44 0900 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $72.55

0.000

2.000

$0.00

$145.10

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

83001-3143-44 0900 9605 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

83008-3229-14 0900 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $72.55

0.000

3.000

$0.00

$217.65

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS

83008-3229-14 0900 9608 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $300.00

0.000

0.000

$0.00

$0.00

790-68.13 SGL PHASE MOUNTING BRACKET
- FIBERGLASS
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8.00 1.001.00 0.000.0074096-3201-14 0900 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,146.27

0.000

1.000

$0.00

$2,146.27

790-69.03 10FT DBL CROSSARM

74096-3201-14 0900 9609 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

0.000

0.000

$0.00

$0.00

790-69.03 10FT DBL CROSSARM

74096-3201-14 0900 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $382.63

0.000

0.000

$0.00

$0.00

790-69.04 FIBERGLASS CROSSARM
ASSEMBLY

74096-3201-14 0900 9610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $590.00

0.000

0.000

$0.00

$0.00

790-69.04 FIBERGLASS CROSSARM
ASSEMBLY

83008-3229-14 0900 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $382.63

0.000

0.000

$0.00

$0.00

790-69.04 FIBERGLASS CROSSARM
ASSEMBLY

83008-3229-14 0900 9611 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $590.00

0.000

0.000

$0.00

$0.00

790-69.04 FIBERGLASS CROSSARM
ASSEMBLY
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74003-3164-44 0900 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $47.92

0.000

0.000

$0.00

$0.00

790-69.31 STICK PIN

74003-3164-44 0900 9613 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $185.00

0.000

0.000

$0.00

$0.00

790-69.31 STICK PIN

83001-3143-44 0900 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $47.92

0.000

0.000

$0.00

$0.00

790-69.31 STICK PIN

83001-3143-44 0900 9612 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $185.00

0.000

0.000

$0.00

$0.00

790-69.31 STICK PIN

74096-3201-14 0900 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $610.17

0.000

1.000

$0.00

$610.17

790-70.11 STREET LIGHT - HPS
(DESCRIPTION)/(400W)

74096-3201-14 0900 9614 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $780.00

0.000

0.000

$0.00

$0.00

790-70.11 STREET LIGHT - HPS
(DESCRIPTION)/400W
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9.00 1.001.00 0.000.0074096-3201-14 0900 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $725.01

0.000

1.000

$0.00

$725.01

790-70.12 STREET LIGHT - HPS
(DESCRIPTION)/(250W 15FT ARM)

74096-3201-14 0900 9616 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,300.00

0.000

0.000

$0.00

$0.00

790-70.12 STREET LIGHT - HPS
(DESCRIPTION)/250W 15FT ARM

83008-3229-14 0900 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $725.01

0.000

4.000

$0.00

$2,900.04

790-70.12 STREET LIGHT - HPS
(DESCRIPTION)/(250W 15FT ARM)

83008-3229-14 0900 9615 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,300.00

0.000

0.000

$0.00

$0.00

790-70.12 STREET LIGHT - HPS
(DESCRIPTION)/250W 15FT ARM

83001-3143-44 0900 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,293.03

0.000

3.000

$0.00

$3,879.09

790-70.13 STREET LIGHT - HPS
(DESCRIPTION)/(250W)

83001-3143-44 0900 9617 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $960.00

0.000

0.000

$0.00

$0.00

790-70.13 STREET LIGHT - HPS
(DESCRIPTION)/250W
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246006.00 28,503.0028,503.00 0.000.0074003-3164-44 0900 3160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,503.000 $1.10

0.000

28,503.000

$0.00

$31,353.30

790-98.01 REMOVE WIRE

74003-3164-44 0900 9619 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.04

0.000

0.000

$0.00

$0.00

790-98.01 REMOVE WIRE

83001-3143-44 0900 2020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,930.000 $1.10

0.000

9,050.000

$0.00

$9,955.00

790-98.01 REMOVE WIRE

83001-3143-44 0900 9618 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.04

0.000

0.000

$0.00

$0.00

790-98.01 REMOVE WIRE

83008-3229-14 0900 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,577.000 $1.10

0.000

2,577.000

$0.00

$2,834.70

790-98.01 REMOVE WIRE

83008-3229-14 0900 9620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.04

0.000

0.000

$0.00

$0.00

790-98.01 REMOVE WIRE
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203.00 28.0028.00 7.000.0074003-3164-44 0900 3170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $231.25

7.000

28.000

$1,618.75

$6,475.00

790-98.02 REMOVE POLES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT31700900

-1,618.75-7.000

-1,618.75-7.000

74003-3164-44 0900 9622 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $465.00

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES

74096-3201-14 0900 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $231.25

8.000

12.000

$1,850.00

$2,775.00

790-98.02 REMOVE POLES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10300900

-1,850.00-8.000

-1,850.00-8.000

74096-3201-14 0900 9623 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $465.00

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES

83001-3143-44 0900 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $231.25

8.000

10.000

$1,850.00

$2,312.50

790-98.02 REMOVE POLES

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20300900

-1,850.00-8.000

-1,850.00-8.000

83001-3143-44 0900 9621 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $465.00

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES
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72.00 7.007.00 0.000.0083008-3229-14 0900 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $231.25

0.000

7.000

$0.00

$1,618.75

790-98.02 REMOVE POLES

83008-3229-14 0900 9624 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $465.00

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES
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1430.00 150.00150.00 0.000.0074003-3164-44 0900 3180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $151.65

0.000

150.000

$0.00

$22,747.50

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

74003-3164-44 0900 9626 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $350.00

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

74096-3201-14 0900 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $151.65

0.000

71.000

$0.00

$10,767.15

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

74096-3201-14 0900 9627 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $350.00

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

83001-3143-44 0900 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

54.000 $151.65

0.000

55.000

$0.00

$8,340.75

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

83001-3143-44 0900 9625 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $350.00

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

83008-3229-14 0900 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $151.65

0.000

102.000

$0.00

$15,468.30

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

83008-3229-14 0900 9628 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $350.00

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS
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4403.00 2,622.002,622.00 0.000.0083008-3229-14 0901 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,590.000 $59.89

0.000

2,622.000

$0.00

$157,031.58

791-01.04 4IN STEEL GAS MAIN

83008-3229-14 0901 1030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $124.85

0.000

378.000

$0.00

$47,193.30

791-01.06 8IN STEEL GAS MAIN

74003-3164-44 0901 3190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.23

0.000

33.000

$0.00

$502.59

791-03.02 2IN HDPE GAS MAIN

83001-3143-44 0901 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,253.000 $15.23

0.000

2,233.000

$0.00

$34,008.59

791-03.02 2IN HDPE GAS MAIN

74096-3201-14 0901 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $40.60

0.000

0.000

$0.00

$0.00

791-03.04 4IN HDPE GAS MAIN

83008-3229-14 0901 1040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $40.60

0.000

5.000

$0.00

$203.00

791-03.04 4IN HDPE GAS MAIN

74003-3164-44 0901 3200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $58.87

0.000

169.000

$0.00

$9,949.03

791-03.05 6IN HDPE GAS MAIN
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6766.00 6,019.006,019.00 0.000.0074003-3164-44 0901 3210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,655.000 $42.63

0.000

6,019.000

$0.00

$256,589.97

791-03.06 8IN HDPE GAS MAIN

83008-3229-14 0901 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $42.63

0.000

0.000

$0.00

$0.00

791-03.06 8IN HDPE GAS MAIN

74096-3201-14 0901 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $53.79

0.000

88.000

$0.00

$4,733.52

791-04.01 HDD <2IN PE PIPE -
UNCONSOLIDATED

83001-3143-44 0901 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $53.79

0.000

0.000

$0.00

$0.00

791-04.01 HDD <2IN PE PIPE -
UNCONSOLIDATED

83008-3229-14 0901 1060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $53.79

0.000

88.000

$0.00

$4,733.52

791-04.01 HDD <2IN PE PIPE -
UNCONSOLIDATED

74096-3201-14 0901 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $72.07

0.000

0.000

$0.00

$0.00

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED

83008-3229-14 0901 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $72.07

0.000

11.000

$0.00

$792.77

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED
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0.00 65.0065.00 0.000.0074003-3164-44 0901 3220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $127.89

0.000

65.000

$0.00

$8,312.85

791-04.05 HDD 6IN PE PIPE -
UNCONSOLIDATED

83008-3229-14 0901 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $234.46

0.000

0.000

$0.00

$0.00

791-04.24 HDD 8IN STEEL PIPE -
UNCONSOLIDATED

74003-3164-44 0901 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

571.000 $234.46

0.000

426.000

$0.00

$99,879.96

791-05.11 BORE/JACK 12IN - STEEL CASING
PIPE - UNCON.

83008-3229-14 0901 1090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $234.46

0.000

109.000

$0.00

$25,556.14

791-05.11 BORE/JACK 12IN - STEEL CASING
PIPE - UNCON.

83001-3143-44 0901 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $123.83

0.000

180.000

$0.00

$22,289.40

791-05.52 6IN STEEL CASING OPEN CUT

74003-3164-44 0901 3240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $144.13

0.000

63.000

$0.00

$9,080.19

791-05.55 12IN STEEL CASING OPEN CUT

83008-3229-14 0901 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $144.13

0.000

195.000

$0.00

$28,105.35

791-05.55 12IN STEEL CASING OPEN CUT
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0.00 1.001.00 0.000.0074003-3164-44 0901 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $943.95

0.000

1.000

$0.00

$943.95

791-06.02 CONNECT TO 2IN EX. PE MAIN

83001-3143-44 0901 2080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $943.95

0.000

0.000

$0.00

$0.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

74003-3164-44 0901 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,375.33

0.000

1.000

$0.00

$1,375.33

791-06.03 CONNECT TO 4IN EX. PE MAIN

74096-3201-14 0901 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,375.33

0.000

0.000

$0.00

$0.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

74003-3164-44 0901 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,578.33

0.000

1.000

$0.00

$1,578.33

791-06.04 CONNECT TO 6IN EX. PE MAIN
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Item # Item Code Units
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0.00 1.001.00 0.000.0074003-3164-44 0901 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,861.63

0.000

1.000

$0.00

$5,861.63

791-06.09 CONNECT TO __IN EX. PE MAIN/
(SEE PLANS)

74096-3201-14 0901 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $801.85

0.000

4.000

$0.00

$3,207.40

791-06.09 CONNECT TO __IN EX. PE MAIN/
(3/4)

83001-3143-44 0901 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $801.85

0.000

0.000

$0.00

$0.00

791-06.09 CONNECT TO __IN EX. PE MAIN/
(3/4)

83008-3229-14 0901 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $801.85

0.000

8.000

$0.00

$6,414.80

791-06.09 CONNECT TO __IN EX. PE MAIN/
(3/4)

83008-3229-14 0901 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5,755.05

0.000

3.000

$0.00

$17,265.15

791-06.32 CONNECT TO 4IN EX. STL MAIN
W/ STOPPLE

83001-3143-44 0901 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $350.18

0.000

2.000

$0.00

$700.36

791-07.01 2IN PE GAS VALVE ASSEMBLY
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0.00 1.001.00 0.000.0074003-3164-44 0901 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $583.63

0.000

1.000

$0.00

$583.63

791-07.02 4IN PE GAS VALVE ASSEMBLY

83008-3229-14 0901 1130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $583.63

0.000

0.000

$0.00

$0.00

791-07.02 4IN PE GAS VALVE ASSEMBLY

74003-3164-44 0901 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,152.03

0.000

1.000

$0.00

$1,152.03

791-07.03 6IN PE GAS VALVE ASSEMBLY

74003-3164-44 0901 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,720.20

0.000

10.000

$0.00

$27,202.00

791-07.04 8IN PE GAS VALVE ASSEMBLY

83008-3229-14 0901 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,720.20

0.000

1.000

$0.00

$2,720.20

791-07.04 8IN PE GAS VALVE ASSEMBLY

83008-3229-14 0901 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,238.07

0.000

7.000

$0.00

$15,666.49

791-07.10 4IN STEEL GAS VALVE
ASSEMBLY

83008-3229-14 0901 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $12,971.70

0.000

2.000

$0.00

$25,943.40

791-07.12 8IN STEEL GAS VALVE
ASSEMBLY
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0.00 14.0014.00 0.000.0074003-3164-44 0901 3320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $16.24

0.000

14.000

$0.00

$227.36

791-08.07 3/4IN PE SERVICE PIPE

74096-3201-14 0901 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $16.24

0.000

333.000

$0.00

$5,407.92

791-08.07 3/4IN PE SERVICE PIPE

83001-3143-44 0901 2110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

391.000 $16.24

0.000

0.000

$0.00

$0.00

791-08.07 3/4IN PE SERVICE PIPE

83008-3229-14 0901 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $16.24

0.000

237.000

$0.00

$3,848.88

791-08.07 3/4IN PE SERVICE PIPE

83001-3143-44 0901 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $624.23

0.000

2.000

$0.00

$1,248.46

791-10.04 RETIRE IN PLACE 2IN SERV CUT
& PLUG

74003-3164-44 0901 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $705.43

0.000

1.000

$0.00

$705.43

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG

83008-3229-14 0901 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $705.43

0.000

4.000

$0.00

$2,821.72

791-10.05 RETIRE IN PLACE 4IN SERV CUT
& PLUG
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0.00 1.001.00 0.000.0074003-3164-44 0901 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $817.08

0.000

1.000

$0.00

$817.08

791-10.06 RETIRE IN PLACE 6IN SERV CUT
& PLUG

74003-3164-44 0902 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $675.00

0.000

14.000

$0.00

$9,450.00

793-01.41 ANCHOR 1IN

83001-3143-44 0902 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $675.00

0.000

15.000

$0.00

$10,125.00

793-01.41 ANCHOR 1IN

74096-3201-14 0902 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $36.00

0.000

881.000

$0.00

$31,716.00

793-10.20 EXPOSE EXISTING
CABLE/CONDUIT (ALL DEPTHS)

83008-3229-14 0903 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,040.000 $36.00

0.000

2,868.000

$0.00

$103,248.00

793-10.20 EXPOSE EXISTING
CABLE/CONDUIT (ALL DEPTHS)

74096-3201-14 0902 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.00

0.000

0.000

$0.00

$0.00

793-11.19 MARKER POST

83008-3229-14 0903 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $150.00

0.000

0.000

$0.00

$0.00

793-11.19 MARKER POST
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15.00 30.0030.00 0.000.0074096-3201-14 0902 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $105.00

0.000

30.000

$0.00

$3,150.00

793-13.63 6IN SPLIT STEEL (BSP)

83008-3229-14 0903 1220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,030.000 $105.00

0.000

2,030.000

$0.00

$213,150.00

793-13.67 14IN SPLIT STEEL (BSP)

74096-3201-14 0902 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

598.000 $40.00

0.000

2,308.000

$0.00

$92,320.00

793-14.18 LOWER CONDUIT PER
12ININCREMENTS

83008-3229-14 0903 1230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $40.00

0.000

170.000

$0.00

$6,800.00

793-14.18 LOWER CONDUIT PER
12ININCREMENTS

74096-3201-14 0902 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

628.000 $5.00

0.000

400.000

$0.00

$2,000.00

793-14.21 ROD DUCTS

83008-3229-14 0903 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,130.000 $5.00

0.000

2,130.000

$0.00

$10,650.00

793-14.21 ROD DUCTS
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83001-3143-44 0902 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140.00

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

83008-3229-14 0902 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140.00

0.000

0.000

$0.00

$0.00

793-98.04 REMOVE POLES ALL SIZES

74003-3164-44 0904 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $208.08

0.000

0.000

$0.00

$0.00

795-01.08 10IN DIP SLIP JOINT WATER LINE

74003-3164-44 0904 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,950.000 $48.72

0.000

1,460.000

$0.00

$71,131.20

795-03.05 6IN PVC WATER LINE

74096-3201-14 0903 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,600.000 $48.72

0.000

1,009.000

$0.00

$49,158.48

795-03.05 6IN PVC WATER LINE

83001-3143-44 0903 2150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,650.000 $48.72

90.000

114.000

$4,384.80

$5,554.08

795-03.05 6IN PVC WATER LINE
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3588.00 2,527.002,527.00 895.000.0074003-3164-44 0904 3380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,600.000 $52.78

895.000

2,527.000

$47,238.10

$133,375.06

795-03.08 12IN PVC WATER LINE

74096-3201-14 0903 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $52.78

125.000

1,650.000

$6,597.50

$87,087.00

795-03.08 12IN PVC WATER LINE

74003-3164-44 0904 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

475.000 $316.68

0.000

300.000

$0.00

$95,004.00

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

74096-3201-14 0903 1180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $316.68

0.000

490.000

$0.00

$155,173.20

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

83001-3143-44 0903 2160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $316.68

0.000

230.000

$0.00

$72,836.40

795-05.77 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

74003-3164-44 0904 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $512.57

0.000

360.000

$0.00

$184,525.20

795-05.82 BORE/JACK 24IN STEEL CASING
PIPE-ROCK.

74096-3201-14 0903 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $512.57

0.000

530.000

$0.00

$271,662.10

795-05.82 BORE/JACK 24IN STEEL CASING
PIPE-ROCK.
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0.00 2.002.00 0.000.0074096-3201-14 0903 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,192.18

0.000

2.000

$0.00

$6,384.36

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

83001-3143-44 0903 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,192.18

0.000

0.000

$0.00

$0.00

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

74096-3201-14 0903 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $954.10

0.000

0.000

$0.00

$0.00

795-08.03 4IN GATE VALVE ASSEMBLY

74003-3164-44 0904 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,116.50

0.000

3.000

$0.00

$3,349.50

795-08.04 6IN GATE VALVE ASSEMBLY

74096-3201-14 0903 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,116.50

1.000

6.000

$1,116.50

$6,699.00

795-08.04 6IN GATE VALVE ASSEMBLY

83001-3143-44 0903 2180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,116.50

2.000

2.000

$2,233.00

$2,233.00

795-08.04 6IN GATE VALVE ASSEMBLY
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2.00 5.005.00 3.000.0074003-3164-44 0904 3420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,882.83

3.000

5.000

$5,648.49

$9,414.15

795-08.08 12IN BUTTERFLY VALVE
ASSEMBLY

74096-3201-14 0903 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,882.83

1.000

7.000

$1,882.83

$13,179.81

795-08.08 12IN BUTTERFLY VALVE
ASSEMBLY

74003-3164-44 0904 3430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $2,040.15

0.000

2.000

$0.00

$4,080.30

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

74096-3201-14 0903 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,040.15

0.000

4.000

$0.00

$8,160.60

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

83001-3143-44 0903 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $2,040.15

0.000

0.000

$0.00

$0.00

795-09.01 3/4IN WATER SERVICE METER
ASSEMBLY

74003-3164-44 0904 3440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,323.68

0.000

0.000

$0.00

$0.00

795-09.04 2IN WATER SERVICE METER
ASSEMBLY
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74003-3164-44 0904 3450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $119.77

0.000

0.000

$0.00

$0.00

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

74096-3201-14 0903 1250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $119.77

0.000

60.000

$0.00

$7,186.20

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

83001-3143-44 0903 2200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $119.77

0.000

0.000

$0.00

$0.00

795-09.27 TI OF 2IN PVC CASING FOR
SERVICE PIPE-ROCK

74003-3164-44 0904 3460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $8.12

0.000

163.000

$0.00

$1,323.56

795-09.28 3/4IN COPPER SERVICE PIPE

74096-3201-14 0903 1260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $8.12

0.000

100.000

$0.00

$812.00

795-09.28 3/4IN COPPER SERVICE PIPE

83001-3143-44 0903 2210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,250.000 $8.12

0.000

0.000

$0.00

$0.00

795-09.28 3/4IN COPPER SERVICE PIPE

74003-3164-44 0904 3470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $12.18

0.000

0.000

$0.00

$0.00

795-09.29 1IN COPPER SERVICE PIPE

Page 202RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0074096-3201-14 0903 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $984.55

0.000

1.000

$0.00

$984.55

795-11.01 BLOW-OFF ASSEMBLY

74003-3164-44 0904 3480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,273.38

1.000

2.000

$3,273.38

$6,546.76

795-11.02 FIRE HYDRANT ASSEMBLY

74096-3201-14 0903 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,273.38

0.000

3.000

$0.00

$9,820.14

795-11.02 FIRE HYDRANT ASSEMBLY

83001-3143-44 0903 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,273.38

1.000

1.000

$3,273.38

$3,273.38

795-11.02 FIRE HYDRANT ASSEMBLY

74003-3164-44 0904 3490 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $8.42

1,900.000

2,877.000

$15,998.00

$24,224.34

795-13.01 DI FITTINGS

74096-3201-14 0903 1290 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $8.42

1,140.000

3,303.000

$9,598.80

$27,811.26

795-13.01 DI FITTINGS

83001-3143-44 0903 2230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $8.42

2,208.000

3,050.000

$18,591.36

$25,681.00

795-13.01 DI FITTINGS
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74003-3164-44 0904 3500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $45.68

0.000

0.000

$0.00

$0.00

795-14.05 CONCRETE ENCASEMENT

74096-3201-14 0903 1300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $45.68

0.000

10.000

$0.00

$456.80

795-14.05 CONCRETE ENCASEMENT

83001-3143-44 0903 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $45.68

0.000

0.000

$0.00

$0.00

795-14.05 CONCRETE ENCASEMENT

74003-3164-44 0904 3510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $47.71

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT

74096-3201-14 0903 1310 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $47.71

0.000

31.000

$0.00

$1,479.01

795-14.08 RESTORE ASPHALT

83001-3143-44 0903 2250 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $47.71

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT
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74003-3164-44 0904 3520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $18.27

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

74096-3201-14 0903 1320 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $18.27

0.000

301.333

$0.00

$5,505.35

795-14.10 RESTORE GRAVEL

83001-3143-44 0903 2260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $18.27

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

83001-3143-44 0903 2270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $314.65

0.000

0.000

$0.00

$0.00

795-30.24 OPEN CUT 12IN PVC CASING
PIPE

74003-3164-44 0905 3530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $28.42

0.000

0.000

$0.00

$0.00

797-03.06 4IN PVC FORCE MAIN
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14678.00 3,397.003,397.00 0.000.0074003-3164-44 0905 3540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,400.000 $31.47

0.000

3,397.000

$0.00

$106,903.59

797-03.08 6IN PVC FORCE MAIN

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35400905

-13,260.252,040.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35400905

13,260.250.000

0.000.000

74096-3201-14 0904 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $31.47

0.000

0.000

$0.00

$0.00

797-03.08 6IN PVC FORCE MAIN

83001-3143-44 0904 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,350.000 $31.47

0.000

0.000

$0.00

$0.00

797-03.08 6IN PVC FORCE MAIN

83001-3143-44 0904 2290 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $86.28

0.000

0.000

$0.00

$0.00

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

83001-3143-44 0904 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $110.64

0.000

0.000

$0.00

$0.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH
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74003-3164-44 0905 3550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $155.29

0.000

0.000

$0.00

$0.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

83001-3143-44 0904 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $155.29

0.000

0.000

$0.00

$0.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

74003-3164-44 0905 3560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $59.89

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35600905

11,104.030.000

0.000.000

83001-3143-44 0904 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $59.89

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH
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2426.00 1,910.001,910.00 0.000.0074003-3164-44 0905 3570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,025.000 $76.13

0.000

1,910.000

$0.00

$145,408.30

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

74096-3201-14 0904 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

85.000 $76.13

68.000

68.000

$5,176.84

$5,176.84

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

83001-3143-44 0904 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,150.000 $76.13

0.000

0.000

$0.00

$0.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

83001-3143-44 0904 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $126.87

0.000

0.000

$0.00

$0.00

797-05.53 8IN PVC GRAVITY SEWER
12FT-18FT DEPTH

74003-3164-44 0905 3580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $384.68

0.000

0.000

$0.00

$0.00

797-06.73 BORE/JACK 8IN STEEL CASING
PIPE-ROCK.
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1465.00 565.00565.00 0.000.0074003-3164-44 0905 3590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $335.97

0.000

565.000

$0.00

$189,823.05

797-06.75 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT35900905

-10,339.16565.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT35900905

11,528.620.000

0.000.000

74096-3201-14 0904 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $335.97

0.000

250.000

$0.00

$83,992.50

797-06.75 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

83001-3143-44 0904 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

310.000 $335.97

0.000

0.000

$0.00

$0.00

797-06.75 BORE/JACK 12IN STEEL CASING
PIPE-ROCK.

74003-3164-44 0905 3600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $395.85

0.000

230.000

$0.00

$91,045.50

797-06.77 BORE/JACK 16IN STEEL CASING
PIPE-ROCK.

83001-3143-44 0904 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $395.85

40.000

40.000

$15,834.00

$15,834.00

797-06.77 BORE/JACK 16IN STEEL CASING
PIPE-ROCK.

83001-3143-44 0904 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $396.87

0.000

0.000

$0.00

$0.00

797-06.79 BORE/JACK 20IN STEEL CASING
PIPE-ROCK.
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0.00 1.001.00 1.000.0074096-3201-14 0904 1360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,227.93

1.000

1.000

$2,227.93

$2,227.93

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

83001-3143-44 0904 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,227.93

0.000

0.000

$0.00

$0.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

74003-3164-44 0905 3610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,750.65

0.000

5.000

$0.00

$13,753.25

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

74003-3164-44 0905 3620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,217.55

0.000

5.000

$0.00

$16,087.75

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

83001-3143-44 0904 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,217.55

0.000

0.000

$0.00

$0.00

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

83001-3143-44 0904 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,750.43

0.000

0.000

$0.00

$0.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

83001-3143-44 0904 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,212.25

0.000

0.000

$0.00

$0.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH
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0.00 1.001.00 0.000.0074003-3164-44 0905 3630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,603.02

0.000

1.000

$0.00

$4,603.02

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

83001-3143-44 0904 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,603.02

0.000

0.000

$0.00

$0.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

74003-3164-44 0905 3640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,500.000 $8.42

0.000

1,191.000

$0.00

$10,028.22

797-08.01 DI FITTINGS

74096-3201-14 0904 1370 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $8.42

0.000

0.000

$0.00

$0.00

797-08.01 DI FITTINGS

83001-3143-44 0904 2430 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $8.42

1,050.000

1,050.000

$8,841.00

$8,841.00

797-08.01 DI FITTINGS

74003-3164-44 0905 3650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $48.72

10.000

89.000

$487.20

$4,336.08

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

83001-3143-44 0904 2440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $48.72

0.000

0.000

$0.00

$0.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL
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2.00 3.003.00 1.000.0074003-3164-44 0905 3660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $954.10

1.000

3.000

$954.10

$2,862.30

797-08.08 6IN CLEAN OUT ASSEMBLY

83001-3143-44 0904 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $954.10

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY

74003-3164-44 0905 3670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,304.27

0.000

0.000

$0.00

$0.00

797-09.06 4IN PLUG VALVE ASSEMBLY

74003-3164-44 0905 3680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,720.43

0.000

6.000

$0.00

$10,322.58

797-09.07 6IN PLUG VALVE ASSEMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT36800905

-3,518.913.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT36800905

3,518.910.000

0.000.000

74096-3201-14 0904 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,720.43

0.000

0.000

$0.00

$0.00

797-09.07 6IN PLUG VALVE ASSEMBLY

83001-3143-44 0904 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,720.43

0.000

0.000

$0.00

$0.00

797-09.07 6IN PLUG VALVE ASSEMBLY
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0.00 2.002.00 0.000.0074003-3164-44 0905 3690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,222.18

0.000

2.000

$0.00

$10,444.36

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

74096-3201-14 0904 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,222.18

0.000

0.000

$0.00

$0.00

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

83001-3143-44 0904 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,222.18

0.000

0.000

$0.00

$0.00

797-09.26 2IN AIR/VAC VALVE ASSEMBLY

74096-3201-14 0904 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,735.65

1.000

1.000

$1,735.65

$1,735.65

797-10.01 CONNECT 6IN SEWER TO EXIST.
MANHOLE

74003-3164-44 0905 3700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,735.65

0.000

0.000

$0.00

$0.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

74096-3201-14 0904 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,735.65

1.000

1.000

$1,735.65

$1,735.65

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE

83001-3143-44 0904 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,735.65

0.000

0.000

$0.00

$0.00

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE
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74003-3164-44 0905 3710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,385.48

0.000

0.000

$0.00

$0.00

797-10.16 CONNECT TO 4IN FORCE MAIN

74003-3164-44 0905 3720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,385.48

0.000

1.000

$0.00

$1,385.48

797-10.17 CONNECT TO 6IN FORCE MAIN

74096-3201-14 0904 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,385.48

0.000

1.000

$0.00

$1,385.48

797-10.17 CONNECT TO 6IN FORCE MAIN

83001-3143-44 0904 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,385.48

0.000

0.000

$0.00

$0.00

797-10.17 CONNECT TO 6IN FORCE MAIN

74003-3164-44 0905 3730 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $598.85

0.000

9.000

$0.00

$5,389.65

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

74096-3201-14 0904 1430 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $598.85

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

83001-3143-44 0904 2500 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $598.85

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT
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74003-3164-44 0905 3740 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $47.71

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

74096-3201-14 0904 1440 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $47.71

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

83001-3143-44 0904 2510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $47.71

0.000

0.000

$0.00

$0.00

797-11.40 RESTORE ASPHALT

74003-3164-44 0905 3750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $63.94

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

74096-3201-14 0904 1450 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $63.94

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

83001-3143-44 0904 2520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $63.94

0.000

0.000

$0.00

$0.00

797-11.41 RESTORE CONCRETE

74003-3164-44 0905 3760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $243.60

0.000

0.000

$0.00

$0.00

797-30.23 OPEN CUT 8IN PVC CASING PIPE
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83001-3143-44 0904 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $311.61

0.000

0.000

$0.00

$0.00

797-30.24 OPEN CUT 12IN PVC CASING
PIPE

83001-3143-44 0904 2540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $362.35

0.000

0.000

$0.00

$0.00

797-30.25 OPEN CUT 16IN PVC CASING
PIPE

74003-3164-44 0100 2400 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

903.000 $25.00

0.000

154.000

$0.00

$3,850.00

801-01 SEEDING (WITH MULCH)

74003-3168-44 0100 0790 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $25.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

83001-3143-44 0100 1450 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $25.00

44.000

44.000

$1,100.00

$1,100.00

801-01 SEEDING (WITH MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14500100

-1,100.00-44.000

-1,100.00-44.000
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74003-3164-44 0100 2410 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

679.000 $35.00

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)

74003-3168-44 0100 0800 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $35.00

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)

83001-3143-44 0100 1460 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

95.000 $35.00

0.000

0.000

$0.00

$0.00

801-01.02 CROWN VETCH MIXTURE (WITH
MULCH)
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8680.00 1,375.001,375.00 44.000.0074003-3164-44 0100 2420 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,531.000 $20.00

44.000

1,375.000

$880.00

$27,500.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

74003-3168-44 0100 0810 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $20.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

74096-3201-14 0100 0740 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $20.00

0.000

66.000

$0.00

$1,320.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

83001-3143-44 0100 1470 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

668.000 $20.00

0.000

704.800

$0.00

$14,096.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

83008-3229-14 0100 0640 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $20.00

0.000

52.000

$0.00

$1,040.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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133.00 191.00191.00 0.000.0074003-3164-44 0100 2430 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $16.00

0.000

191.000

$0.00

$3,056.00

801-02 SEEDING (WITHOUT MULCH)

74003-3168-44 0100 0820 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $16.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

74096-3201-14 0100 0750 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $16.00

0.000

7.000

$0.00

$112.00

801-02 SEEDING (WITHOUT MULCH)

83001-3143-44 0100 1480 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

97.000 $16.00

88.000

88.000

$1,408.00

$1,408.00

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14800100

-1,408.00-88.000

-1,408.00-88.000

83008-3229-14 0100 0650 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $16.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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74003-3164-44 0100 2440 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $25.00

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

74003-3168-44 0100 0830 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25.00

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

83001-3143-44 0100 1490 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $25.00

0.000

0.000

$0.00

$0.00

801-02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)
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0.00 28.0028.00 28.000.0074003-3164-44 0100 2450 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

723.000 $20.00

28.000

28.000

$560.00

$560.00

801-03 WATER (SEEDING & SODDING)

74003-3168-44 0100 0840 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $20.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

74096-3201-14 0100 0760 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

148.000 $20.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

83001-3143-44 0100 1500 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

261.000 $20.00

40.000

40.000

$800.00

$800.00

801-03 WATER (SEEDING & SODDING)

83008-3229-14 0100 0660 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $20.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)
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74003-3164-44 0100 9015 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

74003-3168-44 0100 9030 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

83001-3143-44 0100 9054 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.00

0.000

0.000

$0.00

$0.00

801-06 MULCH

74003-3164-44 0100 2460 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

203.000 $10.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

74003-3168-44 0100 0850 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $10.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)

83001-3143-44 0100 1510 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $10.00

0.000

0.000

$0.00

$0.00

801-07 SEED (SUPPLEMENTAL
APPLICATION)
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74003-3164-44 0100 2470 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

153.000 $15.00

0.000

0.000

$0.00

$0.00

801-07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

74003-3168-44 0100 0860 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15.00

0.000

0.000

$0.00

$0.00

801-07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

83001-3143-44 0100 1520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $15.00

0.000

0.000

$0.00

$0.00

801-07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

74003-3164-44 0100 2480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $450.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

83001-3143-44 0100 1530 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $450.00

0.000

0.000

$0.00

$0.00

801-08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

83001-3143-44 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $4.00

0.000

0.000

$0.00

$0.00

802-02.30 CUTTINGS: SALIX NIGRA
(18IN-24IN LENGTH)

83001-3143-44 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $4.00

0.000

0.000

$0.00

$0.00

802-02.31 CUTTINGS: SALIX SERICEA
(18IN-24IN)
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83001-3143-44 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $4.00

0.000

0.000

$0.00

$0.00

802-02.32 CUTTINGS: CORNUS AMOMUM
(18IN-24IN)

83001-3143-44 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $4.00

0.000

0.000

$0.00

$0.00

802-02.33 CUTTINGS: SAMBUCUS
CANADENSIS (18IN-24IN)

83001-3143-44 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $4.00

0.000

0.000

$0.00

$0.00

802-02.34 CUTTINGS: SALIX INTERIOR
(18IN-24IN)

83001-3143-44 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

71.000 $4.00

0.000

0.000

$0.00

$0.00

802-02.35 CUTTINGS: CEPHALANTHUS
OCCIDENTALIS (18IN-24IN)

83001-3143-44 0100 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

0.000

$0.00

$0.00

802-11.09 CARYA OVATA (SHAGBARK
HICKORY 2-5FT CNTNR GRWN)

83001-3143-44 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

0.000

$0.00

$0.00

802-11.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM 2-5FT CNTNR
GRWN)

83001-3143-44 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

0.000

$0.00

$0.00

802-11.28 PRUNUS SEROTINA (BLACK
CHERRY 2-5FT CNTNR GRWN)
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83001-3143-44 0100 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

0.000

$0.00

$0.00

802-11.29 QUERCUS ALBA (WHITE OAK
2-5FT CNTNR GRWN)

83001-3143-44 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $35.00

0.000

0.000

$0.00

$0.00

802-11.31 QUERCUS FALCATA (SOUTHERN
RED OAK 2-5FT CNTNR GRWN)

83001-3143-44 0100 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.02 ACER RUBRUM (RED MAPLE
SEEDLNG B.R.)

83001-3143-44 0100 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.09 CARYA OVATA (SHAGBARK
HICKORY SEEDLNG B.R.)

83001-3143-44 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.12 CORNUS FLORIDA (FLOWERING
DOGWOOD SEEDLNG B.R.)

83001-3143-44 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.18 LIQUIDAMBER STYRACIFLUA
(SWEETGUM SEEDLNG B.R.)

83001-3143-44 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $15.00

0.000

0.000

$0.00

$0.00

802-12.44 ULMUS AMERICANA (AMERICAN
ELM SEEDLNG B.R.)
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0.00 1,100.001,100.00 1,100.000.0074003-3164-44 0100 2490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,302.000 $2.25

1,100.000

1,100.000

$2,475.00

$2,475.00

803-01 SODDING (NEW SOD)

74003-3168-44 0100 0870 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

881.000 $2.25

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

74096-3201-14 0100 0770 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,129.000 $2.25

0.000

2,080.000

$0.00

$4,680.00

803-01 SODDING (NEW SOD)

83001-3143-44 0100 1700 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,133.000 $2.25

2,000.000

2,000.000

$4,500.00

$4,500.00

803-01 SODDING (NEW SOD)

83008-3229-14 0100 0670 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,391.000 $2.25

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)
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74003-3164-44 0100 2500 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,019.000 $3.25

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

74003-3168-44 0100 0880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

188.000 $3.25

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

74096-3201-14 0100 0780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,473.000 $3.25

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

83008-3229-14 0100 0680 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $3.25

0.000

0.000

$0.00

$0.00

805-01.03 TURF REINFORCEMENT MAT
(CLASS III)

74003-3164-44 0100 2510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

69,671.000 $0.85

0.000

24,300.000

$0.00

$20,655.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

74003-3168-44 0100 0890 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,056.000 $0.85

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

83001-3143-44 0100 1710 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,370.000 $0.85

9,600.000

12,100.000

$8,160.00

$10,285.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)
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74003-3164-44 0100 2520 SITE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,500.00

0.000

0.000

$0.00

$0.00

806-02.11 PROJECT MOWING

74003-3164-44 0100 2530 SITE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,500.00

0.000

0.000

$0.00

$0.00

806-02.11 PROJECT MOWING

74003-3168-44 0100 0900 SITE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,500.00

0.000

0.000

$0.00

$0.00

806-02.11 PROJECT MOWING

74096-3201-14 0100 0790 SITE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,500.00

0.000

0.000

$0.00

$0.00

806-02.11 PROJECT MOWING

83001-3143-44 0100 1720 SITE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,500.00

0.000

0.000

$0.00

$0.00

806-02.11 PROJECT MOWING

83008-3229-14 0100 0690 SITE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $3,500.00

0.000

0.000

$0.00

$0.00

806-02.11 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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